## 2023 Lane County/City of Springfield Slurry Seal Project

## Day 3 Wednesday August 9th (Purple)

Street	From	То
1.) Ethan Ct.	Game Farm	End
<ul><li>2.) Grouse *Grouse is 1st road of day. Flat</li><li>3.) Flamingo</li></ul>	Flamingo amingo is last. Grouse will be re-ope Grouse	Mallard ned before Flamingo is closed. Pheasant
4.) Tinamou Ln.	Partridge	Oriole
5.) Crosby Ave.	Wayside Ln.	End
6.) Allen Ave.	Wayside Ln.	End
7.) Wayside Lane	Round About	Seward
8.) Villa Way	Allen Ave	Manor
(Skip Seward Intersection, allow thru traffic)		
9.) Woodlane Dr	Grovedale	5 <sup>th</sup>
10.) Roseblossom (S)	Hayden Bridge	Lawnridge