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Memorandum Date: January 9, 2008
Order Date: January 23, 2007

TO: Board of County Commissioners

DEPARTMENT: Community and Economic Development

PRESENTED BY: Mike McKenzie-Bahr, C&ED Coordinator

AGENDA ITEM TITLE: ORDER/IN THE MATTER OF RECEIVING COMMENTS FROM THE

PUBLIC THROUGH A PUBLIC HEARING ABOUT COMMUNITY
DEVELOPMENT NEEDS, AND LANE COUNTY'S PERFORMANCE OF
COMMUNITY DEVELOPMENT BLOCK GRANT HR410

ORDER/IN THE MATTER OF RECEIVING COMMENTS FROM THE
PUBLIC THROUGH A PUBLIC HEARING ABOUT COMMUNITY
DEVELOPMENT NEEDS, PROPOSED PROJECTS TO MEET THESE
NEEDS, LANE COUNTY'S PERFORMANCE OF COMMUNITY
DEVELOPMENT BLOCK GRANTAND SETTING PRIORITIES

MOTION

Move that the Order be adopted closing out CDBG HR410 and the final project
report be submitted to the State of Oregon.

Moved that the following projects be submitted for CDBG funding in 2008 (list
projects).

AGENDA ITEM SUMMARY

This is a public hearing with two purposes: 1) to hear input on CDBG Housing
project HR410 and how Lane County and St. Vincent de Paul managed and
implemented the project and 2) to receive public comment and suggestions for
new CDBG projects that serve low and moderate income families.

Following the public hearing, the Board of Commissioners may take action to
instruct staff to apply for CDBG funding for specific projects chosen by the Board.

BACKGROUND/IMPLICATIONS OF ACTION
A. Board Action and Other History

Since the federal Community Development Block Grant (CDBG) program was
established in the mid-1970s, Lane County has received millions of dollars
through competitive selection of CDBG-funded projects to construct water and
sewer infrastructure (for example Mapleton water and wastewater systems,
London water, Blue River water, Blachly water, Marcola water;, community
facilities (the SAFE Center, Jasper Mountain Center and community center




improvements); handicapped accessibility inprovements in public buildings; and
provide housing rehabilitation for low and moderate income families. Some of

the small cities (including Lowell, Oakridge, Westfir, Creswell, Cottage Grove,
Florence, Veneta, Junction City, and Coburg) in Lane County have also received
millions of dollars over the past couple decades for similar projects funded
through the competitive CDBG program. The cities of Springfield and Eugene
receive annual entittement CDBG funding through a different CDBG program.

The attached Public Hearing Notices (attachment D) were published, as required
by the CDBG guidelines, and were sent to several agencies (the Housing and
Community Services Agency, Saint Vincent DePaul, and Lane County Health
and Human Services Department, Lane County District Attorney’s Office) that
serve the needs of lower income families, organizations that have expressed
interest or participated in CDBG programs, and city administrators around the
county.

Lane County currently has two open CDBG grants through the state Economic
and Community Development Department (OECDD) to improve the water
systems in Mapleton and Blue River, and one grant through the Oregon Housing
and Community Services Department for housing rehabilitation. The Housing
grant, CDBG HR410, is ready to be closed. The close out report for the grant is
attached to this report (attachment C).

CDBG guidelines require that the Board of Commissioners receive comments
from the public about CDBG projects that are recently closed or nearing
completion. The public may comment on any aspects of CDBG program delivery.

(The two water system projects will be closed out later in 2008 and hearings on
those projects will be held at that time).

. There are two separate application processes
for CDBG funds from: 1) the Housing and Community Services Department for
housing related projects and 2) the Oregon Economic and Community
Development Department, for all other CDBG projects, including public works,
community facilities, economic development, and technical assistance.
approved conceptually. :

The County is part of the Regional Housing Rehabilitation Program (RHRP),
which includes most of the small cities in Lane County. Each year, on average, a
different RHRP community submits a CDBG application on behalf of the RHRP.
This year, the RHRP CDBG application will be submitted by Junction City to
serve the housing needs of city and county residents in the Junction City area.

Application Deadlines and Process. Under the CDBG Guidelines, the Oregon

Economic and Community Development Department (OECDD) will receive
applications quarterly for public works, community facilities, and economic
development projects, under the following guidelines. Projects will be developed
with the OECDD Regional Team staff to help identify the best potential funding
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source(s) to meet community development needs and assist with the application
process. The application procedure will vary, but usually includes the following
steps:

1) Initial contact with state OECDD staff to request review of the project concept
2) OECDD invitation to apply for funding.
~3) Draft Application Prepared and Available for Public Review and Comment.

4) Application Submitted to OECDD. Application deadlines for 2008 are March
31, June 30, September 30 and December 31. (For the past several years, all
CDBG funds have been allocated by the June 30 round and no funds were
available in the final two grant cycles. That is expected to be the case this
year also).

5) State Review and Notice of Funding Decision.

Project Selection. OECDD commits the state's CDBG funds for public works,
community facilities and other activities that support the agency's mission to
assist Oregon business and governments to create economic opportunities and
build quality communities throughout the state and that principally benefit low
and moderate income persons. Oregon Housing and Community Services
Department follows a separate process for awarding housing rehabilitation and
housing center grants.

Number of Projects. Lane County may apply for project funding from OECDD
when OECDD opens the application acceptance process, which they did on

January 2, 2008.

Lane County may have up to three (3) open CDBG projects from Oregon
Economic and Community Development at any one time. (Housing grants are
not counted as part of the three grants). Lane County has two open
OECDD/CDBG grants, the Mapleton water system improvement project and the
Blue River water system improvement project. OECDD rules in the 2008 Method
of Distribution limit further applications until 100 percent of Mapleton and Blue
River grant funds are spent. Currently 100 percent of both grants have been
awarded to companies for expenditure. The Mapleton project is completely under
contract and by the end of February we anticipate all the construction contracts
for Blue River will be in place.

Because of the 100 percent spend down rule, the County must apply for a waiver
from the open grant rule if we wish to apply for any public works and community
facilities grants by June 30, 2008.

Eligible Applicants. Only CDBG non-entitiement cities and counties are eligible
to apply for funding. This rule is a federal grant requirement and remains the
same as past years. Lane County is the eligible applicant for all projects that
serve unincorporated communities and individuals in unincorporated areas of the
county. Lane County may cooperate with other eligible city applicants through
an intergovernmental agreement. Lane County does not qualify countywide for
CDBG funding, according to OECDD's caiculations for identified low and
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moderate-income communities. Each project must be approved for the specific
population being served.

B. Palicy Issues

The first policy issue for the Board's consideration is whether to take public
comment and recommendations from community members at a public hearing.

The second policy issue is to consider whether to close out Housing grant HR410.

The third policy issue is to decide the highest priority projects that should be
developed for potential CDBG funding.

The fourth policy issues is to decide whether the County should apply for a
waiver from the open grant rule in order to apply for CDBG grants by June 30,
2008.

C. Board Goals

The first objective of this public hearing process is to hear the comments from
the public, as is represented in the strategic plan to “provide opportunities for
citizen participation in decision-making, voting, volunteerism and civic and
community involvement.” After hearing the needs of the community, the related
strategic goal is to “contribute to appropriate community development in the
areas of transportation and telecommunications infrastructure, housing, growth
management, and land development,” by identifying projects that could assist
accomplishing those goals.

D. Fi ial andlor R Considerati

There is no financial cost to the County for applying for CDBG funding other than
staff time, unless a chosen project needs matching funds from the County general
fund.

Both the proposed Row River project and the Child Advocacy center have already
secured their necessary match funds.

E. Analysis

CDBG HR410

The attached close our report for CDBG HR410 shows that the project met the
state goals at the time the funds were applied for. A total of 20 households were
rehabilitated, which exceeded the estimated 12 beneficiary households.

Nine of the assisted had incomes below 30% of area median income and an
additional seven households had incomes at or below 50% of area median
income. Funds were provided to assist 11 households with disabled family
members. And ten assisted households had incomes below the federal poverty
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rate.

In addition, because the funds are loaned out, rather than granted, the money will
continue to circulate for future home rehabilitation loans. St. Vincent de Paul staff
will be available at the public hearing to answer any questions the Board may have
about the project and RHRP program.

New Projects

The Oregon Community Development Block Grant - Small Cities Program is
funded with federal funds and has approximately $13 million to spend this year
state-wide on projects that meet one of the federal Housing and Urban
Development (HUD) national objectives to serve low and moderate income
people, eliminate slums and blight, and that are determined consistent with
CDBG guidelines. The public hearing is to receive comments on community
development needs, specific project that may meet these needs, and comments
on Lane County's performance of CDBG programs.

The state of Oregon has
established the following priorities for CDBG funding: Sustained quality jobs for all
Oregonians at least cost and to principally benefit low and moderate income
persons, with the highest priority to promoting job development by:

Assisting businesses, both large and small, to create, retain and expand jobs;
Improving the state’s business climate;

Marketing Oregon;

Providing market-ready industrial sites;

Providing public infrastructure on a timely basis;

Providing local communities with economic development tools and resources;
Promoting development of industry clusters, and,

Promoting collaboration of business and education to encourage
entrepreneurship.

Opportunities for Funding. In addition to general community development needs,

specific project proposals may be presented in the public hearing. The Board
may choose to list such projects for development. Projects have the best
chance of funding if they are listed as a county priority and focus primarily on
benefit to low and moderate families in the unincorporated areas of the county.

ONOORLON

Last year, the BBC identified the following projects for possible CDBG funding:
(1) Row River Water System improvements to solve drinking water problems
through a public water system (2) Child Advocacy Center to replace the current
center that has been sold. Those two projects are listed in attached Board Order
08-1-23-xx

Both the Row River project and the Child Advocacy Center are listed on the most
recent Lane County Needs and Issues list as submitted to the state by the RIB
(attachment E: Lane County Infrastructure Inventory)



F. Alternatives/Options

First of all, this is a public hearing for the Board to a) take comment on and close
out CDBG HR410 and b) consider community development needs and potential
proposals that will principally serve lower income people in Lane County.

Following the hearing, the Board may:

1) Adopt the Order directing staff to develop a specific project, or projects, for
2008 CDBG funding.

2) Direct staff to explore or develop other project(s) and schedule a work session
for the Board to make a final selection of CDBG application(s).

3) Determine not to apply for CDBG funding in 2008.

Iv. TIMINGIMPLEMENTATION
Projects should be applied for in either of the first two funding rounds of 2008,
March 31, and June 30.
To qualify for CDBG funding, at least 51% of the persons served by the project
must be of low or moderate income (LMI). Table 1 shows the current LMI limits
for Lane County.
Table 1: 2007 Low and Moderate Income Limits (Lane County, Oregon)
Income Family |2 3 4 5 6 7 8
Level size: 1 :
Low $19,150 | 21,900 | $24,600 | $27,350 | $29,550 | $31,750 | $33,900 | $36,100
Moderate | 530,650 | $35,000 | $39,400 [ $43,750 | $47,250 | $50,750 | $54,250 | $57,750

For public infrastructure projects, the project's LMI threshold is based on the
census tract in which the project is located. The area covered by the Row River
Valley Water system is part of much larger census tract. That census tract does
not meet the CDBG eligibility.

" In order to prove that the threshold will be met for the Row River project, an

income survey must be conducted for users and potential users of the system. A
previous survey of the water users on the present system showed they met the
CDBG LMI threshold. Since that time, the Row River Valley Water District was
formed and includes potential future areas the system may serve. So a new
survey must be conducted to include the future potential users.

The survey must be approved by OECDD before the survey can begin. Lane
County Community & Economic Development has submitted a survey to OECDD
for their review. :

We anticipate conducting the survey in February. If the results of the survey show
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VI.

Vil.

that the income threshold has been met, we would then apply for a waiver from the
spend down rules. The waiver will be based on the fact that 100% of our current
grants funds are contracted to be spent on their respectlve projects, with the
Mapleton project to be completed by June 30, 2008.

The goal is to have the Row River application submitted by March 31, 2008.

The goal for the Child Advocacy Center, which automatically meets the low and
moderate income threshold just by the nature of the project, is to have that
application submitted by June 30, 2008.

RECOMMENDATION

It is recommended that the Board hear from the public on the required subjects: 1)
Lane County’s performance on CDBG HR410 2) community development needs
and 3) specific projects that meet community development needs.

Following the public hearing, the Board should discuss the comments and
recommendations and provide staff with general directions, or specific project
development priorities, as appropriate.

Attached are two Board Orders. The first Board Order, 08-1-23-x closes out HR
410. The second Board Order, 08-1-23-xx directs staff to apply for a waiver from
the CDBG spend down rules, and develop a CDBG infrastructure project — the
Row River Valley Water System Improvement Project and a community
development project — the Child Advocacy Center. These two projects were
identified as Board priorities in January 2007. Since the County did not apply for
any CDBG grants in 2007, these projects still are seeking funding.

Additional projects may be added to the Order if the board so directs.

Community and Economic Development staff recommends the Board approve
both Board Orders.

EOLLOW-UP

Project applications will be retumed to the Board of Commissioners for approval
when they receive approval from OECDD to apply for funding.

ATTACHMENTS

Board ORDER 08-1-23-x

Board Order 08-1-23-xx

Close Out report for COBG HR410
Public Notices

Lane County Infrastructure Inventory
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IN THE BOARD OF COUNTY COMMISSIONERS, LANE COUNTY, OREGON

IN THE MATTER OF RECEIVING COMMENTS FROM THE
PUBLIC THROUGH A PUBLIC HEARING ABOUT COMMUNITY
DEVELOPMENT NEEDS AND LANE COUNTY'’S
PERFORMANCE AND CLOSEOUT OF COMMUNITY
DEVELOPMENT BLOCK GRANT HR410

ORDER NO.
08-1-23-x

WHEREAS, Lane County received Oregon Community Development Block Grant (CDBG)
HR410 for housing rehabilitation for low and moderate income county residents, and

WHEREAS, the $375000 grant was augmented with $37,500 in resources from USDA RD,
Lane County Housing Authority weatherization funds, and weatherization funds from Lane Rural
Electric Co-op, and

WHEREAS, this funding mix allowed us to exceed the estimated 12 beneficiary households,
and enabled us to serve a total of 20 households, and

WHEREAS, 9 households assisted had incomes below 30% of area median income and an
additional 7 households had incomes at or below 50% of area median income. Funds were
provided to assist 11 households with disabled family members and Ten assisted households
had incomes below the federal poverty rate, and

WHEREAS, the Board of County Commissioners has held the required final public hearing to
receive public comment on Lane County’s performance using CDBG funds for HR410,
NOW, THEREFORE, IT IS HEREBY:

ORDERED that the Lane County Community and Economic Development staff in cooperation
with the staff of St. Vincent de Paul and the RHRP program submit the final grant close out
report to the Oregon Economic and Community Development Department and

FURTHER ORDERED that the Chair of the Board of Commissioners is authorized to sign the
close out report as required by CDBG regulations.

Signed this 23rd day of January, 2008.

Faye Stewart, Chair
LANE COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM

Date Lane
County

OFFICE OF LEGAL COUNSEL



IN THE BOARD OF COUNTY COMMISSIONERS, LANE COUNTY, OREGON

IN THE MATTER OF RECEIVING COMMENTS FROM THE
PUBLIC THROUGH A PUBLIC HEARING ABOUT COMMUNITY
DEVELOPMENT NEEDS, PROPOSED PROJECTS TO MEET
THESE NEEDS, LANE COUNTY’'S PERFORMANCE OF
COMMUNITY DEVELOPMENT BLOCK GRANTS AND
SETTING PROJECT PRIORITIES

ORDER NO.
08-1-23-xx

N Nt St “eump® g

WHEREAS, Lane County is an eligible applicant for the Oregon Community Development Block
Grant (CDBG) program, and

WHEREAS, the Board of County Commissioners has held the required public hearing to
receive input on community development needs, specific projects that will meet these needs,
and Lane County’s performance using CDBG funds, and

WHEREAS, the Oregon Economic and Community Development Department and Oregon
Housing and Community Services Agency annually invite project proposals -from eligible
applicants, and

WHEREAS, the Row River Valley Water District has requested Lane County assistance to secure
Community Development Block Grant funding to help lower income families pay for needed water
system improvements, and

WHEREAS, Lane County recognizes the need for a Child Advocacy Center designed to help
children who are sexual and physical abuse victims feel safe, comfortable, and supported as
they go though the judicial process. NOW, THEREFORE, IT IS HEREBY:

ORDERED that the Lane County Community and Economic Development staff shall develop
the foliowing CDBG projects for funding as they are qualified by Oregon Economic and
Community Development Department and Oregon Housing and Community Service Agency for
CDBG applications: (1) planning, designing, and construction funding for the Row River Valley
Water System Improvement Project and 2) planning, designing, and construction funding for the
Lane County Child Advocacy Center.

FURTHER ORDERED that the Community and Economic Development staff apply for a waiver

from the spend down rules from the Oregon Economic and Community Development
Department in order to apply for CDBG funding in 2008.

Signed this 23rd day of January, 2008.

Faye Stewart, Chair
LANE COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM

Date Lane
County

OFFICE OF LEGAL COUNSEL



RECIPIENT: LANE COUNTY PROJECTNO. HR 410

OREGON COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM
HOUSING REHABILITATION
Project Completion Report and Certification

Oregon Housing and Community Services
725 Summer Street NE, Suite B, Salem, Oregon 97301-1266

Project No.: HR 410

Recipient: Lane County
Project Name: Lane County Regional Housing Rehabilitation Program

PART A - NARRATIVE

Attach a brief narrative which describes the project, including what problem or need originally
existed and the severity of the situation; why Oregon Community Development Block Grant
(OCDBG) assistance was necessary; how this project eliminated or resolved the problem or need;
and what benefits have been realized as a result of the project. Also summarize public
comments, if any, received about the project.

PART B - PROPOSED ACCOMPLISHMENTS AND RESULTS

Number of Communities Assisted: || (list names: Magleton, Florence, Oakridge, Springfield, Eugene, Cottage Grove,
11 Eimira, Vida, Culp Creek, Lowell, Fall Creek

I

Proposed Original Budget Actual Final Cost
Accomplishments| OCDBG Other Accomplishments |  ocppe Other
Owner occupied 300,000
Rehabilitation 300,000 37,500
Program
Management 65,000 65,000

Grant
Administration

10,000

10,000

TOTAL

Source of Other
Funds Listed
Above

375,000

TOTAL

Source of Other

Funds Listed Above

Federal

USDA RD, HACSA

375,000

Federal

State State
Local Lane Rural Electric Local
Private Private
TOTAL TOTAL 37,500

COMPLETION 2007-410.D0C




RECIPIENT: LANE COUNTY PROJECT NO. HR 410

PART C - COMPUTATION OF GRANT BALANCE

T Amount
|| 1. Grant amount per Grant Contract 375,000
2. Grant amount applied to project costs 375,000
3. Grant funds received to date 375,000
4. Remaining grant balance (line 1 - line 2) -0-
| 5. Less grant amount reserved for final audit costs -0- |
I 6. Unused grant to be canceled - _ -0- I

Notes: Overpayment. If line 3 exceeds line 2, the difference must be repaid to Oregon Housing and Community
Services by check. Please include check when this form is submitted. Line 5: The approved Grant Budget in
the contract must include a line item for audit costs in order to enter an amount here. .

PART D - UNPAID COSTS AND UNSETTLED THIRD-PARTY CLAIMS
List any unpaid and unsettled third-party claims against the grant. Describe circumstances and
amounts involved. Attach additional sheets if necessary. N/A

PART E - PROGRAM BENEFICIARIES — HOUSING REHABILITATION

COMPLETION 2007-410.DOC



RECIPIENT: LANE COUNTY

PROJECT NO. HR 410

— -

Households Benefitin

Number of Rehabilitated Homes/Units: |20

Number homes/units built
before 1978 with rehab work
value over $5,000 and

] including lead safe work
ol

practices 12

Number homes/units
subsidized by federal, state,
or local programs 11

8l Number homes/units
i occupied by elderly (head
81 household/ spouse 62+) 8

i Number homes/units made
{ handicapped accessible 11

Total Persons Benefiting:

Very Low Income Beneficiaries
0% to 30% Median Family Income 8

Low Income Beneficiaries
30% to 50% Median Family Income 7

Moderate Income Beneficiaries 50% to
80% Median Family Income 5

Female Headed Households 14

Head of Household

Persons Benefitin

Total Number of Persons

# Total # Hispanic

# Total # Hispanic

White

19 1

51

1

Black / African American

Asian

American Indian / Alaskan Native

Native Hawaiian /Other Pacific Islander

American Indian /Alaskan Native & White

Asian & White

Black / African American & White

American Indian / Alaskan Native & Black/
African American

Other Multi-Racial

PART F - PROGRAM INCOME

COMPLETION 2007-410.DOC




RECIPIENT: LANE COUNTY PROJECTNO. HR 410

Program Income on hand as of the date of the recipient signature below: § 0
Source of income: Loan 13, Taylor, Loan 10, Polanco and Loan 38, Beck repaid over
the life of this grant. All funds have been re-loaned.

Note: A Closeout Agreement is necessary and must be attached for Housing Rehabilitation grants which
generate program income. See Project Completion Report instructions for more information.

PART G - CERTIFICATION OF RECIPIENT

It is hereby certified that all activities undertaken by the recipient with funds provided under the grant
contract identified in this report have, to the best of my knowledge, been carried out in accordance with the
grant contract; that proper provision has been made by the recipient for the payment of all unpaid costs and
unsettled third-party claims identified hereof; that the State of Oregon is under no obligation to make any
further payment to the recipient under the grant agreement in excess of the amount identified in Part C, Line
5 hereof; and that every statement and amount set forth in this instrument is, to the best of my knowledge,
true and correct as of this date.

It is understood that the State will not formally close the grant contract until a final audit has been reviewed
and accepted by the State and that the State has the right to recover funds from the recipient based on the

audit.

Date Typed Name and Title Signature of Highest
of Highest Elected Official Elected Official

Lane Manual 4.012 Administration Authority
The County Administrator is delegated the authority to develop and maintain Administrative Procedures in accordance

with LM 2.095 and to implement adopted policies of the Board, in the areas of financial and budget management and
administration, and the authority to approve cash accounts and funds. (Revised by Order No. 06-12-13-6, Effective 12.13.06)

COMPLETION 2007-410.D0C



RECIPIENT: LANE COUNTY PROJECT NO. HR 410

FOR DEPARTMENT USE ONLY:

PART H - CDBG PROGRAM ANALYST CLOSEOUT REVIEW

____ All monitoring findings have been cleared.
This Project Completion Report and Certification has been reviewed and is acceptable:

PART I - ADMINISTRATIVE CLOSEOUT

~ This Project Completion Report and Certification is hereby approved. Ihereby authorize cancellation of
$ -0- of unused grant award moneys. The Grant will be administratively closed as of the date of
signature below by the Finance Section Manager. The Grant will remain open until the recipient’s audit
report for fiscal year 2007 to 2008 is accepted by the State of Oregon and the department approves Final
Closeout by signing under Part K of this form.

Date CDBG Program Analyst

Date Single Family Section Manager
1

PART J - FINAL AUDIT ACCEPTANCE & CLOSEOUT

____ The recipient’s final audit for FY °___to’___ was accepted by the department on ,
. The recipient will be notified of this in the Final Closeout letter.

OR

____ Therecipient’s final audit for FY *___to’___did not need to be reviewed by the department because
it was determined exempt from federal Single Audit requirements.

All Grant funds requested by the recipient and approved by the department have been disbursed and all
requirements of the Grant contract have been met. I therefore authorize cancellation of all remaining funds
in the Grant: § . This Grant is formally closed as of the date of the signature of the Housing

Finance Section Manager, below.

Date CDBG Program Analyst

Date Single Family Section Manager

COMPLETION 2007-410.D0C



OREGON COMMUNITY DEVELOPMENT BLOCK GRANT PROJECT COMPLETION REPORT AND CERTIFICATION
INSTRUCTIONS — Page 1 of 2

A. NARRATIVE. Self-explanatory.

B. PROPOSED ACCOMPLISHMENTS AND RESULTS. Use the list of proposed accomplishments you stated in
your grant application. If the Proposed Accomplishments list has been changed through a contract
amendment, the amended list must be used in this part.

In recording Project Results, be specific—list feet of pipe, number of homes rehabilitated, number of
jobs created, etc. The CDBG Program Analyst may require additional information if the Project Results
reported on this form differ significantly from the Proposed Accomplishments.

C. COMPUTATION OF GRANT BALANCE. Self-explanatory. Note that funds cannot be reserved for payment
of audit costs unless grant funds have been included for this purpose in the Approved Project Budget
included in the Grant Contract.

D. UNPAID COSTS AND UNSETTLED THIRD-PARTY CLAIMS. Self-explanatory.

E. PROGRAM BENEFICIARIES. Data in this section is required for reports from the state to the U.S.
Department of Housing and Urban Development.

Source(s) for the information will depend on the project type and how it meets a Community
Development Block Grant national objective. Be sure to identify what source(s) are used on the line
provided on the form.

CDBEG DATA SOURCES
Project Type Areawide Benefit Limited Clientele Direct Benefit
Community 1990 Census data and | Data on persons, low and Not applicable.
Facilities current population moderate income persons and
estimates from Portland | race/ethnicity is to be collected
State University. by the grant recipient from the
facility operator.
Economic Not applicable. Not applicable. Data must be coliected by the
Development grant recipient from the
employer(s) of all new and
retained employees.
Handicapped Not applicable. 1990 Census percentage of Not applicable.
Accessibility persons with mobility impair-
ments and current population
estimates. Assume racial/ethnic
percentages are the same as for
the overall population.
Housing Not applicable. Not applicable. All data must be collected by
Rehabilitation the grant recipient from the
owners and/or tenants of the
housing. Note that some of the
data is only for the head of each
household.
Public Works 1990 Census data and | Not applicable. If grant funds are used to pay
(Water & Sewer) | current population assessments, data for each
estimates from Portland benefitted household must be

HAHOUSING GRANTS\HR 410 CLOSEOUT\COMPLETION 2007-410.00C



OREGON COMMUNITY DEVELOPMENT BLOCK GRANT PROJECT COMPLETION REPORT AND CERTIFICATION
INSTRUCTIONS — Page 2 of 2

CDBG DATA SOURCES
Project Type Areawide Benefit Limited Clientele Direct Benefit

State University. collected by the grant recipient.

Public Works Data must be collected | Not applicable. Not applicable.

(Infrastructure for | by the grant recipient

New Affordable from the residents of

Housing) ALL housing units
benefitted by grant
assisted infrastructure. _

Technical The number of beneficiaries and the number of low and moderate income beneficiaries will

Assistance generally be the same as the numbers in the approved application unless the population in
an “areawide benefit” target area changes (per Portland State University estimates). Assume
racial/ethnic percentages are the same as for the overall population of the grant recipient.

F.

G.

H.

REAL PROPERTY OR EQUIPMENT ACQUISITION. Ask your CDBG Program Analyst if you have questions
about real property or equipment.

PROGRAM INCOME/CLOSEOUT AGREEMENT. If you have program income on hand at the time this report
is submitted to the department, state the amount and source(s) of the income (e.g., housing rehabilitation
loan repayments).

Recipients of Housing Rehabilitation grants who plan to retain program income locally to continue the
housing rehabilitation program must complete and attach a Closeout Agreement to this report. This
agreement is necessary in order to ensure that Title I requirements are met as the program income is
spent. Your CDBG Program Analyst will determine whether a Closeout Agreement is required for your
project and will assist you in learning how Title I requirements will affect your use of program income.

When you are ready to start the closeout process, you will be provided a copy of the model Closeout
Agreement.

CERTIFICATION OF RECIPIENT. Self-explanatory.

Parts I - K are for department use only.

L

CDBG PROGRAM ANALYST REVIEW AND RECOMMENDATION. This section documents our review of any
monitor findings or audit concerns. The grant cannot be closed administratively unless the Completion
Report has been reviewed and accepted by the department.

ADMINISTRATIVE CLOSEOUT. This step in the closeout process signifies that the recipient has met all
requirements of the grant contract with the exception of submitting the last required audit to the state.

ACCEPTANCE OF FINAL AUDIT AND FINAL CLOSEOUT. This is the final step in the closeout process for an
Oregon Community Development Block Grant. The Final Closeout date signifies the end of the
relationship between the state and the recipient regarding the specific grant project.

HAHOUSING GRANTS\HR 410 CLOSEOUT\COMPLETION 2007-410.D0C



Part A Narrative Completion Report HR410

This $375000 grant to Lane County, a member of the Lane County Regional Housing
Rehabilitation Program was augmented with $37,500 in resources from USDA RD,
Lane County Housing Authority weatherization funds, and weatherization funds from
Lane Rural Electric Co-op.

This funding mix allowed us to exceed the estimated 12 beneficiary households, and
enabled us to serve a total of 20 households.

Over the course of this grant, $29,961 in loans have been repaid. All of these funds have
been reloaned to additional qualified households.

9 households assisted had incomes below 30% of area median income and an additional 7
households had incomes at or below 50% of area median income. Funds were provided
to assist 11 households with disabled family members.

Ten assisted households had incomes below the federal poverty rate.

Most rehabilitation activity focused on dry rot, roof repair and plumbing and electrical
issues. Eleven households had accessibility needs that were met with loan funds. Many
households received assistance to upgrade heating systems. Eight households received
weatherization assistance through lane County Housing and Community Services Agency
and Lane Rural Electric Co-op. Three households received USDA RD grants or loans.
These partnerships allowed SVDP to maximize the CDBG loans and helped to insure that
households can realize utility savings.

All 20 households served had serious health and safety issues addressed by their loans.
Many households had sub-code electrical service, posing, in many cases, a very real risk
of electrical fires. Several homes had plumbing systems that were leaking, and in two
cases, sewage seepage was causing a potential health risk.

The response to the program was overwhelmingly positive.



Budget Narrative Supplement Part B H010004
Other funds include the following: $7,500 in Rural Development grants for one

household, $8,000 in weatherization from HACSA and Lane Rural Electric for three
households, and $3,000 in volunteer hours for demolition and moving for one household.

An additional $4,423 in re-captured LC-1 funds were applied to two projects.



LANE COUNTY
PUBLIC SERVICE BUILDING, 125 EAST 8TH AVENUE, EUGENE, OR 97401/(541)682-4118/FAX (541)682-4616

Published January 10, 2008 and January 16, 2008

PUBLIC NOTICE AND NOTICE OF PUBLIC HEARING

Lane County is eligible to apply for a 2008 Community Development Block Grant from the
Oregon Economic and Community Development Department. Community Development
Block Grant funds come from the U.S. Department of Housing and Urban Development.
The grants can be used for public facilities and housing improvements, primarily for
persons with low and moderate incomes.

Approximately $14 million will be awarded to Oregon non-metropolitan cities and counties
in 2008. The maximum grant that a city or county can receive is $1,000,000. Lane County
is preparing an application for a 2008 Community Development Block Grant from the
Oregon Economic and Community Development Department for the Row River Valley
Water District in Lane County to bring their water system up to code. It is estimated that the
proposed project will benefit at least 725 persons, of whom 65% will be low or moderate
income.

A public hearing will be held by the Lane County Board of Commissioners at 1:30 pm. on
January 23, 2008 at the Lane County Board of Commissioners Conference Room, Lane
County Public Services Building, 125 East Eighth Avenue, Eugene.

The purpose of this hearing is for the Board of Commissioners to obtain citizen views and
to respond to questions and comments about: Community development and housing
needs, especially the needs of low and moderate income persons, as well as other needs
in the community that might be assisted with a Community Development Block Grant
project; and, the proposed Row River Valley Water project.

Written comments are also welcome and must be received by 5 pm on January 22, 2008 at
Community & Economic Development, Land County Administration, 125 East Eighth
Avenue, Eugene. Both oral and written comments will be considered by the Board of
Commissioners in deciding whether to apply.

The location of the hearing is accessible to persons with disabilities. Please let Human
Resources Office at (541) 682-3665 know if you will need any special accommodations to
attend or participate in the meeting. More information about Oregon Community
Development Block Grants, the proposed project, and records about Lane County’s past
use of Community Development Block Grant funds is available for public review at 125
East Eighth Avenue, Eugene during regular office hours. Advance notice is requested. If
special accommodations are needed, please notify Mike McKenzie-Bahr at (541) 682-4118
so that appropriate assistance can be provided. Permanent involuntary displacement of
persons or businesses is not anticipated as a result from the proposed project. If
displacement becomes necessary, alternatives will be examined to minimize the
displacement and provide required/reasonable benefits to those displaced. Any low and
moderate-income housing which is demolished or converted to another use will be
replaced.



LANE COUNTY
PUBLIC SERVICE BUILDING, 125 EAST 8TH AVENUE, EUGENE, OR 97401/(541)682-4118/FAX (541)682-4616

Published January 10, 2008 and January 16, 2008

PUBLIC NOTICE AND NOTICE OF PUBLIC HEARING

Lane County is completing the Lane County Regional Housing Rehabilitation Program,
Grant #HR 410 project funded with $375,000 from Community Development Block Grant
funds of the Oregon Economic and Community Development Department. The location of
the project is: Mapleton, Florence, and Oakridge. It is estimated that the project has
benefited 53 persons of who 100% are low or moderate income.

A public hearing will be held by the Lane County Board of Commissioners at 1:30 pm on
January 23 at the Lane County Board of Commissioners Conference Room Lane County
Public Services Building, 125 East Eighth Avenue, Eugene.

The purpose of the hearing is for the board of commissioners to obtain citizens views about
the project and to take comments about the local government’s performance. Written
comments are also welcome and must be received by January 22 by 5 pm at Community &
Economic Development, Land County Administration, 125 East Eighth Avenue, Eugene.
Both oral and written comments will be reviewed by the board of commissioners.

The location of the hearing is accessible to the disabled. Please let Human Resources
Office at (541) 682-3665 know if you will need any special accommodations to attend or
participate in the hearing. '

More information about the Oregon Community Development Block Grant program and the
project is available for public review at 125 East Eighth Avenue, Eugene during regular
office hours. Advance notice is requested. If special accommodations are needed, please
notify Mike McKenzie-Bahr at (541) 682-4118 so that appropriate assistance can be

provided.



Infrastructure Inventory
Lane County projects

nature of amount people |start
rank | priority |g/ng requestor project ~ name _|needed jobs |effected |date
_|g |Coburg city hall city hall $ 4,300,000 1000 2009
_|g__|coburg clean water pretreatment | $ 1,150,000 1000{ 2011
h g |coburg transportation |multimode path $ 1,700,000 1000, 2008
g {Coburg transportation |street repair $ 3,000,000 1000 2010
g |coburg stormrunoff stormwater system | $ 2,200,000 |Y 1000 2007
h g |coburg wastewater wastewater $14 mil. Y 4000 2007
h g |Coburg water water system 1 $ 4,000,000 |Y 4000| 2007
g |cottage grove |stormwater replace 10 st. trunk | $ 1,400,000 12000, 2008
earthquake
g |cottage grove [city hall upgrade $ 430,000 10000{ 2008
h g |cottage grove |wastewater effluent spray $ 150,000 12000 2008
h g |[coftage grove [streets r street extend $ 400,000 |Y 300 2008
h g |cotlage grove |telecomm. fiber optic system | $ 1,600,000 10000 2008
g |cottage grove |wastewater 1&l $ 100,000 12000 2008
h g |cottage grove |water system [reservoir supply $ 200,000 [Y 12000 2008]
g |cottage grove |storm water bryant and anthony { $ 80,000 10| 2008
chambers RR
g |cottage grove |bridge bridge $ 1,345,950 20000; 2008
membrane
g |cottage grove |water system [treatment $ 900,000 ;Y 12000, 2011
h g |cottage grove |stormwater north regional park | $ 335,000 6000] 2008
southlane mental
g |cottage grove |[facility health $ 1,293,400 2000{ 2008
h g |cottage grove |stormwater villard line $ 355,000 10000, 2008
country view
ng |estates water system |reservoir repair $ 39,000 102| 2008
g |creswell facility airport safety $ 374,400 4500, 2007
h g |creswell telecomm. city hall broadband |$ 93,000 |y 4500; 2008
g |[creswell city hall city hall $ 100,000 4500 2008
storage and
g |creswell water treatment $ 9,790,000 4500, 2007
h g |creswell sewer east side wstewater| $ 2,025,000 |Y 4500, 201 OJ
h g |[creswell roads harveyroadexten. |$ 47,000 |Y 4500, 2007
h creswell storm water garden lakepark |[$ 310,000 4500, 2008
creswell park harry holt $ 35,000 4500 2008
g |[creswell stormwater master plan $ 90,000 |y 4500, 2008,
H g |eugene stormwater royal avenue $ 1,200,000 800 2008
H eugene roads royal node $ 4,400,000 1000 2009
g [florence water system |[treatment for wells | $ 4,000,000 10000, 2008
H florence building incubator $ 4,000,000 |Y 200 2008
h g |[florence - sewer transmission line | $ 4,500,000 5000, 2009
florence roads oak st exten $ 2,446,880 15000, 2009
g |[florence sewer replace old lines $ 1,500,000 10000 2008
g |florence building public works center | $ 3,000,000 8600, 2009|
h florence water rehab wells $ - 8600! 2008
florence water rehab filters $ - 8600 2007
h g _ florence sewer force main $1,123,00 2500{ 2008|
E:\RIB projects.xls
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Infrastructure Inventory
Lane County projects

nature of amount people start
rank |priority jg/ng requestor |project name needed jobs |effected |date
g |florence water _|wellfield 1$ 750000 10000 2008
|g__[hazeldeli fire _ [faciity ~|radio system $ 150,000 10000 2011
g |hazeldell fire |facility fire substation $ 750,000 10000 2017
g [hazeldellfire |facility emerg. Facilities $ 40,000 10000{ 2017
g |hazeldeli fire |facility fire water system | $ 400,000 200{ 2013
NR g |Junction city facility wastewate upgrade | $ 2,800,000 5000{ 2008
g [|lane county facility animal reg. building | $ 1,400,000 5000, 2009
h g |[lane county wastewater blue river treatment | $ 725,000 |Y 300{ 2008
child advocacy
g [lane county facility center $ 2,000,000 1000 2008
bioenergy
h g [lane county energy facility |production $ 5,050,000 |Y 2000/ 2008
g |lane county facility fairgrounds $16.5 mil. 200000] 2009
capital
h g [lane county roads improvement $ 300,000 5000000
h g |lane county facilty mapleton boatramp{ $ 45,000 |T 500 2008
public health
g |lane county facility building $ 2,250,000 10000 2008
g [lane county water system  [row river facility $ 3,000,000 300f 2008
telecommunica
h g |LCOG tions facilities in eugene | $§ 230,000 |Y 200{ 2008
h g |lane county loan prgram microloan $ 400,000 |Y 100 2008
telecommunica
h g |lowell tions broadband access |$ 175,000 |Y 4000{ 2008
h g |lowell water reservoir $ 1,000,000 955 2008
h g |lowell roads main street $ 900,000 |Y 4000{ 2008
h g |lowell sewer new line extension | $ 120,000 955| 2008
h g [lowell water service extension | $ 120,000 955 2008
h g [|lowell sewer treatment upgrades | $ 800,000 955/ 2009
h g |lowell water facility upgrade $ 380,000 955 2007
g [lowell water facility upgrade 2 $ 1,465,000 955 2010
northwest youth health and safety J
h ng |corps facility campus $ 1,000,000 900, 2009
h g |oakridge industrial park |clean up of park $ 175,000 3700/ 2009|
h oakridge water crestview overpass | $ 114,000 |y 3700, 2010
salmon creek
h g |oakridge water crossing $ 73400 |Y 3700 2009
g |oakridge water davis street $ 17,000 3700{ 2022
h g |oakridge water harris street $ 27,836 |Y 3700{ 2010
h g |oakridge water highway 58 $ 254,840 |Y 3700 2009
H g |oakridge water hwy 58 -gales creek| $ 86,540 |Y 3700, 2010}
h g |oakridge industrial park |OIP roads $ 1,550,000 |jc 3700] - 2008
telecommunica [radio system
g (oakridge tions replacement $ 375,000 |Y 5000, 2013
h g __|oakridge sewer lateral replacement | $ 460,000 |Y 3700] 2008
E\RIB projects.xls
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Infrastructure Inventory
L.ane County projects

: nature of amount people |start
rank | priority | g/ng requestor project name needed jobs |effected |date
g |oakridge roads commercial street | $ 97,500 !Y ~3700{ 2012
h g |oakridge roads hills street $ 176,000 3700{ 2009
h. g |oakridge roads westoakroad | $ 425,000 3700 2010
campground .
h g |portof siuslaw |utilities upgrade $ 482,000 |y 8| 2008
h g |portofsiuslaw [ind park infrastructure $.1,408,000 |y 9000, 2008
h g |portof siuslaw [facility log boom $ 213,000 |y 9000 2008
h g |portof siuslaw [facility moorage expansion | $ 1,089,000 9000 2010
h g |portof siuslaw [faciity old town warf $ 841,000 9000 2008
h g |portof siuslaw |facility post office $ 1,317,000 9000( 2008
h g |port of siuslaw |facility river bulkhead $ 925,000 9000; 2009
h g |portofsiuslaw |property acq = |business center $ 2,890,000 |Y 9000| 2008
h g |portof siuslaw |navigation river dredging $ 295,000 9000 2009
h g |portof siuslaw |marina sportboat morage | $ 1,089,000 9000{ 2008
g |santaclara fire [facility remodel $ 87,000 12000 2010
g [southlane fire |facility creswell fire station [ $§ 900,000 26000, 2008
south lane mental
g |cottage grove |facility health $ 1,193,400 2000{ 2008|
h g |springfield roads c street sormwater | $ 850,000 |Y 10000 2007
g |springfield stormwater s and t drainage $ 1,000,000 55000, 2011
’ 21 st
: g |springfield roads reconcstruction $ 1,000,000 55000{ 2013
h g |springfield stormwater 54th and J st $ 300,000 |y 55000, 2010]
g |springfield roads beltine/gateway $ 7,845,000 55000, 2010|
g |springfield stormwater booth-kelley $ 5,350,000 |y 55000 2009}
h g |springfield stormwater cedar creek $ 5,500,000 jy 56000 2008}
h g |{springfield property acq |land acquisition $ 2,000,000 |y 50000( 2007
g |springfield water east treatment $9,100,000 ly 25000, 2013
h g |springfield sewer MWMC facilities $145mil. 220000{ 2007
h g |springfield roads franklin bivd $ 3,500,000 30000, 2007
franklin.mcvay
h g |springfield roads intersection $ 4,500,000 40000{ 2007
springfield roads gateway area $ 1,207,000 550001 2007
h g |springfield roads gateway/betline $ 9,500,000 45000, 2007
h g |springfield stormwater glenwood $ 5,500,000 10000{ 2008
h springfield sewer jasper road $ 4,200,000 15000{ 2009|
h g |springfield water north sp. Treatment | $ 7,100,000 15000 2009
h g |springfield water property acq $ 1,510,000 15000{ 2008
h g |springfield roads oldfranklin $ 6,000,000 40000 2007
telecommunica
h g [springfield tions radio interoperability $ 200,000 50000 2008
sportsway .
h g |springfield roads stormwater $ 1,200,000 56000, 2009
h g |springfield property acq |millrace land $ 2,500,000 50000 2009|
h ng |univ of Oregon |facility riverfront research | $ 2,500,000 |Y 200, 2008
veneta facility city hall $ 750,000 4200, 2008
h veneta water well 13 $ 1,200,000 5000{ 2008
E:\RIB projects.xls
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infrastructure Inventory
Lane County projects

nature of amount people |start
rank|priority | g/ng requestor project name needed jobs |effected |date
east side collection
g |veneta sewer and lift $ 2,000,000 4240 = 2008
_1g |veneta sewer faciliites expansion | $ 1,850,000 4200{ 2008
. connection to
g |veneta water EWEB $ 6,000,000 4200, 2008
g |veneta facilitiy senior center $ 1,200,000 1500{ 2008
h g |veneta stormwater master plan $ 1,000,000 4200 2007
western lane .
g (amulance facility new building $ 1,920,000 10000 201 ﬂ
g |westfir facility park upgrade $ 100,000 300 2010
g |westfir facility dity halt and library | $ 525,000 300 2009
westfir facility fire station $ 275,000 300 2009]
E\RIB projects.xls
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