September
| MONDAY | TUESDAY | WEDNESDAY | TWmsDav | FRDAY | SATURDA | suwoav |
28 29 30 31 01 02 03

04

11

18

¢ Ballot collection,
sorting, & signature
review

25

¢ Ballot collection,
sorting, & signature
review

02

05

12

19

¢ Ballot collection,
sorting, & signature
review

26

* Ballot collection,
sorting, & signature
review

* Election staff will be
preparing for logic and
accuracy ballots for the
November 7 Election in
the Signature Review
area

03

25 26 27 28 29 30 01

02

* Ballot collection,
sorting, signature
review, and
deconstruction

*Second of three Public
Logic and Accuracy
Tests

* Ballot scanning

09

03

ELECTION DAY

* Ballot collection,
sorting, signature
review, deconstruction
and scanning

* Results no later than
8 pm and again around
11 pm

10

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
scanning

*Results no later than
5 pm.

06

13

20

 Ballot collection,
sorting, & signature
review

* Ballot returns
dashboard goes live

e First of three Public
Logic & Accuracy Tests

27

¢ Ballot collection,
sorting, & signature
review

Notes:

07

14

21

¢ Ballot collection,

sorting, & signature

review

* Election workers will
be preparing military
and overseas ballots

for the November 7

Election in the

Signature Review area.

28

¢ Ballot collection,
sorting, & signature
review

08 09

15 16

¢ Dropsites Open
¢ Livestream starts
¢ Ballots mailed

22 23

* Ballot collection,
sorting, signature
review, and
deconstruction

* Military and Overseas
ballots mailed for the
November 7 Election

29 30

* Ballot collection,
sorting, signature
review, and
deconstruction

2023

10

17

24

o1

Please refer to the 8-step Mail Ballot Processing Guide or contact our office if you have questions. Mail ballot processing
activities typically start at 9 am and wrap up by 4 pm, except for Election Day. Logic and Accuracy Tests typically start by
10 am. On Election Day, deconstruction starts after 4 pm. Items other than standard ballot processing tasks are listed in
red text. Items specific to the November 7th Special Election are in teal text. Livestreaming will be down every Thursday
between 8am and 9am for scheduled maintenance.

04

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
scanning

* Results no later than
5 pm

11

05

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
scanning

* Results no later than
5 pm

12

06 07

e Internal preparation
for November 7, Logic
and Accuracy Testing
*NO live ballot
processing for the
October Recall

13 14

* Cured ballot
processing, sorting,
signature review,
deconstruction and
scanning

* Results no later than
5 pm.

2023

08

15



October

16

23

* Ballots will be
collected and securely
stored for processing
after final recall ballots
are processed and
moved to secure
storage.

30

e Final RECALL Results
no later than 5 pm.
Clerk to provide official
results to Secretary of
State's Office.

e Ballot collection,
sorting, & Signature
review.

17

24

* Ballots will be
collected and securely
stored for processing
after final recall ballots
are processed and
moved to secure
storage.

31

¢ Ballot collection,
sorting, & Signature
review.

e Statutory Hand
Count for RECALL
ELECTION Begins.

November
30 31 o1 02 03 04 05

06

e Ballot collection,
sorting, signature
review, and
deconstruction.

* Second of three Public
Logic and Accuracy
Tests

* Ballot scanning.

13

20

27

07

ELECTION DAY

¢ Ballot collection,
sorting, signature
review, deconstruction
and ballot scanning

* Results no later than
8 pm and again around
11 pm.

14

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
ballot scanning

* Results no later than
5 pm.

21

28

18

25

* Cured ballot
processing for the
recall election,
signature review,
deconstruction, ballot
scanning

* Third of three Public
Logic and Accuracy
Tests

* Results no later than
5 pm.

* Ballots will be
collected and securely
stored for processing
after final recall ballots
are processed and
moved to secure
storage.

Notes:

19

26

*Begin ballot
processing of
November 7 Election
ballots. Ballot
collection, sorting, &
signature review.

e First of three Public
Logic & Accuracy Tests
for the November 7
Election

20 21

¢ Ballots for November
7 Election are mailed
¢ Dropsites open

27 28

¢ Ballot collection,
sorting, & signature
review.

e Ballot return
dashboards go live

22

29

In October, ballot processing activities for the Holvey Recall and November Special Elections will intersect. Each ballot envelope
contains a unique ballot ID that is specific to the voter and the election. Ballots for the Holvey recall are a different size and will be
in different envelopes than ballots for the November Special Election. Additionally, ballot processing activities that would typically
take place in the Deconstruction area will be moved to the Signature Review area to keep the processes separate. Please watch
the livestream, review the 8-Step Mail Ballot Processing Guide or contact our office if you have questions. Mail ballot processing
activities typically start at 9 am and wrap up by 4 pm, except for Election Day. Logic and Accuracy Tests typically start by 10
am. On Election Day, deconstruction starts after 4 pm. Items other than standard ballot processing tasks are listed in red text.
Items specific to the November 7th Special Election are in teal text. Livestreaming will be down every Thursday between 8am
and 9am for scheduled maintenance.

* Ballot collection,
sorting, & signature
review.

08

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
ballot scanning.

* Results no later than
5 pm.

15

22

29

* Cured ballot
processing, sorting,
signature review,
deconstruction, ballot
scanning

* Third of three Public
Logic and Accuracy
Tests

e Results no later than
5 pm.

¢ Ballot collection,
sorting, & signature
review.

09

* Postmarked and
cured ballot
processing, sorting,
signature review,
deconstruction and
ballot scanning

* Results no later than
5 pm

16

23

30

* Ballot collection,
sorting, signature
review &
deconstruction.

10 11

17 18

* Cured ballot
processing, sorting,
signature review,
deconstruction and
ballot scanning

¢ Results no later than

5 pm.
24 25
01 02

2023

12

19

26

03



November

Notes: Please watch the livestream, review the 8-Step Mail Ballot Processing Guide or contact our office if you have
questions. Mail ballot processing activities typically start at 9 am and wrap up by 4 pm, except for Election Day.

04 05 Logic and Accuracy Tests typically start by 10 am. On Election Day, deconstruction starts after 4 pm. Items other
than standard ballot processing tasks are listed in red text. Items specific to the November 7th Special Election are
in teal text. Livestreaming will be down every Thursday between 8am and 9am for scheduled maintenance.

December 2023
27 28 29 30 o1 02 03

04 05 06 07 08 09 10

* Final Election Results
posted no later than 5
pm

* Livestream ends after
results published.

11 12 13 14 15 16 17
18 19 20 21 22 23 24
25 26 27 28 29 30 31

01 02 Notes:



