
 PARKS ADVISORY COMMITTEE 

 AGENDA 
 Monday, September 14, 2020 

6:00pm  Public Meeting Session - Virtual (GoToMeeting)  

 PAC Meeting 
I. Introductions – (5 min.) 

II. Public Comment – (up to 10 min.)

III. Assignment Review – all (5 min.)

IV. Review of Meeting Summary – All (2 min.)

V. Friends of Buford Park & Mt. Pisgah Executive Director – (10 min.)

VI. Staff Updates/Reports – (30 min.)

1) McKenzie Fire

2) Impact of COVID-19 on Current Operations

3) Parks Funding Task Force

4) Capital Projects

VII. Old Business – All (30 min.)

1) Master Plan Action Plan – Results from Matrix Scoring

VIII. New Business – All (10 min.)- Facility Condition Assessment Reduction in Scope

IX. Open – All (5 min.)

X. Operations Report – (5 min.)

XI. Meeting Wrap-up/Assignments – (5 min.)

XII. Adjourn

2020 Meeting Dates: 

JANUARY 13 MAY 11 SEPTEMBER 14 

FEBRUARY 10 JUNE 8 OCTOBER 12 

MARCH 9 JULY NO MEETING NOVEMBER 9 

APRIL 13 AUGUST NO MEETING DECEMBER 14 



Lane County Parks Advisory  

June 8, 2020  

Meeting Summary 

1 
 

 

This written indexed summary of minutes is provided as a courtesy to the reader.  

The recorded minutes created pursuant to ORS 192.650(1) are the official minutes of this body under 

Oregon law.  

The recorded minutes are available on the Parks Advisory Committee website: 

https://lanecounty.org/cms/One.aspx?portalId=3585881&pageId=4279856 

Members Present: Ashley Adelman, Jim Mayo, Kevin Shanley, Wayne Lemler,  

Greg Hyde, Carl Stiefbold, Mike Allen 

Staff Present: Brett Henry, Charlie Conrad, Michelle Hunt, Ed Alverson, Cynthia Schlegel 

Guests Present: None 

 

Chair Adelman called the meeting to order at 6:06 p.m. 

00:00:06 Public Comment – None 
 

00:00:07 Assignment Review  
- Henry announced Charlie Conrad is leaving Parks, and his last day will be June 26th. Hunt will take on 

the temporary assignment of filling in for Conrad and Henry will begin the recruitment process. 
- Stiefbold revisited the topic of safety for park volunteers from the last PAC meeting.  Hunt presented 

an overview of the plan going forward and new guidelines she created and sent out to all the 
volunteer groups.  At this point, Hunt is not sure if the guidelines will be modified for phase two and 
has reached out to the City of Eugene’s volunteer coordinator and will continue to access the 
guidelines as they change.  Hunt stated the most likely change would be an increase of work groups 
to a maximum of 25 people in total working in groups of 10 and staggering work areas.  

 
 

00:06:12 Review of May 2020 Meeting Summary 

-  Lemler motioned to approve minutes, Mayo seconded. Minutes approved as written. 
 
00:06:13 Staff Updates/Reports 

- Phase Two & Three Reopening – Henry stated that Lane County is transitioning in to phase two and is 
looking at opening more facilities.  He plans to open up B loop at Richardson Campground as well as 
the closed sites in the A loop by June 10th.  Henry stated the amphitheater may also open and 
possibly some shelters as well depending on the new recreational guidelines when they come out. 
Henry presented a document outlining plans for each site and stated he is looking at opening up 
Orchard Point and Richardson’s day use areas if staffing is sufficient.  Parks is also looking at opening 
the dog park and sport courts if they fall outside of restrictions. Group campsites are being utilized 
for individual camping, with no more than 8 occupants.  All showers remain closed with the 
exception of Harbor Vista that is maintained by the caretaker and hosts.  Day use parks are being 
maintained for possibly opening them up on June 24th. Lemler inquired if baseball at Perkins will be 
open and Henry stated it will remain closed and he is seeking more guidance on playgrounds and 

https://lanecounty.org/cms/One.aspx?portalId=3585881&pageId=4279856
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ballfields.  Henry stated that Lane County would not be entering phase three until September or later 
or when there is a vaccine in place. It was also noted that Camp Lane could open at that time, but for 
now, it remains closed for the season.  Mayo inquired in which phase would the PAC resume in-
person meetings.  Henry stated that Dan Hurley’s guidance is to use remote meetings as long as 
possible and stated the PAC does not meet in July and August.  Henry stated he will look at 
September, but would prefer to keep the meetings remote if the PAC is amenable to it. Lemler stated 
his concern that there may be an effect on public participation with remote meetings.  Allen 
suggested more advertising would be helpful in reaching the pubic if the meetings continue to be on-
line.  Hunt stated she has put together a cheat sheet for the public to explain how the process works 
to join the meeting and also the meetings are published on both the County’s and Public Work’s 
calendars. The public meeting notice includes a link to register and those who express interest email 
Hunt who then sends out the meeting materials prior to attending the virtual meeting. 
 

- Hendricks Bridge Project Update – Henry presented a brief overview of the graph provided in the 
meeting materials packet of the contractor’s project schedule for the Hendricks Bridge boat launch 
and parking project which will include an ADA accessible walkway.  Henry stated construction is 
scheduled to begin in a week and the entire park will be closed until October.  A press release will go 
out and the OSMB and emergency responders will also be notified.  
 

00:06:34 Old Business 
 

- Master Plan Action Group – Henry stated the next meeting will be on June 15th at 3pm.  Members 
include Hyde, Stiefbold, Shanley, Henry, Conrad, and Hunt.  At the meeting back in March, the group 
reviewed criteria for scoring strategies and the group will need to take another look at that based on 
the financial impact COVID-19 has created and what Parks can realistically get done. The Group will 
look at all strategies to make sure all six goals in the master plan are being addressed. Then staff will 
complete the scoring matrix for projects that can be done in the next two years. The group decided to 
leave all seven criteria in the strategies, but will also add in health, safety and security.  Henry will 
send out a draft of the scoring matrix prior to the next meeting.  
 

00:06:36 New Business 
 

- Friends of Buford Park Lease – Henry explained that both Parks and the Friends of Howard Buford 
Park have interest in leasing a portion of the North Bottomlands area to the Friends.  Henry 
explained that a long-term lease would allow the Friends group to pursue fund raising efforts.  
Included in the meeting materials was an aerial photo mapping out the area considered in the lease. 
Alverson explained the boundaries and also stated the lease would not include the north trailhead 
parking lot or the County roads right of way.  Parks is working with County’s attorney to go over 
some of the language of the lease and it should be executed after the Friends review it along with 
the other park stakeholders and partners. Shanley expressed his appreciation for the work on the 
lease stating it will make a big difference to the property. Henry asked how the Friends are doing 
financially with COVID-19 restrictions and Shanley stated they are feeling positive and projecting out 
the next 12 months will be in the black.  Shanley stated they were able to get an SBA loan and kept 
all their staff on.  Henry stated HBRA’S new director Janelle McCoy will come to the September 
meeting to talk with the PAC. 
 

- Natural Area Highlights – Ed Alverson is doing a lot of work behind the scenes.  Alverson discussed 
the Kinney Park restoration work that is needed explaining that the park has a butte with a lot of 
habitat and needs habitat restoration work done. With the increase in tree growth, the diverse plant 
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community is slowly declining and the area needs to be opened up to give light to native species. 
Alverson stated he will be working in partnership with the Long Tom Watershed and Parks has a 
small grant for the project. 
 
HBRA is in a state of recovery since the wildfire. Alverson stated that habitat species rely on fires to 
clear out overgrowth for protection and that it is a good sign the acorn woodpeckers were spotted at 
the site of the fire. 

 
Alverson stated another project is needed is to clear invasive non-native species at HBRA and 
throughout the greater Mt. Pisgah area and he will help with choosing which area to put resources 
toward.  He has been speaking with other land owners to help identify what the collective top 
priorities are.  

 
The Fuels Reduction Project is starting to mobilize.  Parks received a $30k grant for fire prevention 
work at five parks:  HBRA, Kinney Park, Zumwalt Park, Vickery, and Blue Mountain. Alverson stated 
there is the possibility of receiving a total of three grants for the work.  

 
Lemler asked what ladder fuels are.  Alverson explained that branches that are down to ground level 
act as fuel when a fire comes through and then it moves up to the canopy of the tree. Alverson 
stated this is why it is so important to remove ladder fuels to control wildfires.  Shanley inquired 
about the possible fire danger around the new home being built by Kinney Park.  Alverson stated that 
the area had less impact due to the water table.  Shanley stated concerns over blackberry 
overgrowth and asked if there were any follow up plans to keep things from growing right back. 
Alverson stated a lot of the area has rocks so selective herbicides would be important as well as a 
robust fire mitigation strategy.  
 

00:07:13 Open 
 

- Allen thanked Charlie for all he has done for Parks, especially with Friends of Harbor Vista Park.  Allen 
also stated the Friends group worked with the Save the Oregon Dunes group in a joint effort to cut 
down scotch broom and they will be having another work party on June 27th. Allen also inquired 
about the new lease with the Department of State Lands and Henry stated it is in progress and 
working on various costs as well as scope. Henry stated charging a parking fee would help with 
maintenance costs and reminded the group that Parks’ fee increases will be effective on July 1st.    

 
00:07:23 Operations Report 
 

- The Parks operations report was included in the meeting materials packet with nothing specific to 
discuss. Henry stated the next PAC fieldtrip would be going down South when able to schedule.  

 
00:07:25 Meeting Wrap-up/Assignments 

- Henry reminded the PAC there will not be any meetings in July and August and that will give the 
Action Plan Workgroup time for discussions.  
 

Adjourn – Meeting ended at 7:30 p.m. 
 

The next meeting is scheduled for September 14, 2020.  
 

 







 

 

 
LANE COUNTY PARKS FUNDING TASK FORCE – REVISED WORK PLAN 

 

Date:   August 20, 2020 

 

Project Summary: In October 2019, Lane County entered into a consultant services 

contract with the Special Districts Association of Oregon (SDAO) for the purposes of 

leading and facilitating discussions with the Lane County Parks Funding Task Force.  

The Task Force is charged with the submitting an action plan to the Board of 

Commissioners that outlines dedicated and sustainable funding options for county 

park operations, capital repair and improvements, and development as described in 

the 2018 Lane County Parks and Open Space Master Plan. 

 

In the spring of 2020, the COVID 19 pandemic required the county to suspend the 

work of the task force until September 2020.  This revised work plan has been 

developed to outline a new schedule for completing the action plan and submitting 

the plan to the Board of County Commissioners. 

 

Lane County Parks Funding Task Force - Revised Workplan/Schedule   

 

The following is an outline of meeting topics and project activities to be 

accomplished over the next year.  The dates, times, and location will be finalized as 

the planning process proceeds.  Due to the pandemic, meetings may be held via 

video conferencing and may require additional pre-meeting preparation by staff and 

task force members. 

 Task Force Meeting One – February 2020 (COMPLETED) 

o County Administrator – Welcome, Introduce, and Review the purpose 

of the task force and his passion for this project 

o Parks Division Manager – Provide a quick history lesson of the county 

parks system; the extent of the deficiencies associated with 

maintenance and level of service; and current budget realities 

o Consultant – Review task force work plan/calendar. Facilitate a 

discussion and lead a process to establish categorical funding priorities 

(e.g. maintenance, capital improvements, development, conservation, 

revenue generation, reduce costs, etc.) 

o Consultant – Work with task force members to elect Chair and Vice 

Chair, meeting time and length, preferred meeting days, etc.) 

 



 

 Task Force Meeting Two – September 2020 

o Consultant and/or Task Force Chair – Review outcome of first meeting  

o Parks Division Manager – Provide update on cost of operating parks 

o Parks Division Manager – Provide an update on deferred maintenance 

and preferred level of service funding to maintain the county park 

system 

o Consultant – Facilitate a discussion about the scope of services the 

county parks division should strive to provide.  Prioritize these services.   

o Consultant – Lead brainstorm session on potential funding sources 

 

 Task Force Meeting Three – October 2020 

o Guest Speaker – Eugene Parks and Open Space: Passage of Bonds for 

parks and natural areas 

o Parks Division Manager – Cost of Parks Report 

o Consultant – Facilitate a discussion and recommendations on cost 

recovery of different types of facilities and services. 

o Consultant – Facilitate a discussion regarding the possibility of 

reducing costs (e.g. operating efficiencies, disposition of surplus 

properties, contract with other recreation providers to maintain, 

operate, and/or program services, etc.). What type of strategies/actions 

should be considered? 

 

 Task Force Meeting Four – November 2020 

o Consultant – Present and receive feedback on possible funding 

mechanisms for different categories of parks, recreation facilities, and 

services. 

o Parks Division Manager – Present any staff recommendations for 

reducing costs. 

 

 Task Force Meeting Five – January 2021 

o Parks Division Manager – Present findings of deferred maintenance 

analysis 

o Consultant – Facilitate discussion and prioritize initial recommended 

funding sources 

o Consultant – Facilitate discussion on development of a community 

survey questionnaire.  Parks Division Manager will be responsible for 

leading efforts to complete the survey utilizing a firm that specializes in 

community surveys. 



 

Possible meeting in February to complete further discussions on funding sources 

 Task Force Meeting Six – March 2021 

o Consultant – Facilitate a discussion on Community Survey Results 

o Consultant – Work with the task force to finalize recommendations 
Possible meeting in April to complete further discussions on recommendations 

 Task Force Meeting Seven – May 2021 

o Consultant – Present an action plan and recommendations to be 

presented to the Parks Advisory Committee and the Lane County Board 

of Commissioners.  Receive feedback from the task force.  (After the 

meeting, edit the action plan and/or recommendations prior to 

presenting to the PAC and BCC.) 

 

 PAC Presentation – June 2021 

o Parks Division Manager, Task Force Chair, and Consultant present 

action plan and recommendations.  Request PAC support. 

 

 BCC Presentation – September 2021 

o County Administrator, Parks Division Manager, Parks Advisory 

Committee Chair, Task Force Chair, and Consultant present action plan 

and recommendations 

 

 



LANE COUNTY PARKS FUNDING TASK FORCE 

Date: September 23, 2020 Time: 6:00 pm  

AGENDA 

1. Call the Meeting to Order – Chair Janelle McCoy 

2. Introductions and Opening Comment – Bob Keefer 

3. Consider Approval of February 5, 2020 Minutes Summary – Chair Janelle McCoy 

4. Review Key Points/Requests from February 5th meeting – Bob Keefer 

5. Review Revised Project Workplan and Schedule – Bob Keefer 

6. Status Report on Deferred Maintenance Study – Brett Henry 

7. Example of Costs for Operating Specific Parks – Brett Henry 

8. Parks Operations Budget to Maintain Current Parks at Preferred Level of Service – Brett Henry 

9. Discuss and Define Parks Division Scope of Services and Prioritize those Services – Bob Keefer 

10. Brainstorm and Discuss Potential Funding Sources – Bob Keefer 

11. Determine Meeting Schedule for October and November – Chair Janelle McCoy 

12. Task Force Member Comments – Chair Janelle McCoy 

13. Adjourn  

 



Master Plan Strategies 

 

1.6 – Developing an umbrella 501c3 for Friends volunteer groups 

2.2 – Well-marked park entrances.  Identify parks. 

2.4 – ADA compliance at our parks.  Identify specific project. 

2.15 – Water trails.  Identify specific project. 

4.8 – Expand camping options.  Armitage campground phase 2 expansion. 

5.8 - Site specific management plans for natural and cultural resources. 

6.1 - Develop, define, and promote identity for LCP.  Branding and advertising LCP. 

6.11 – Seek long-term funding for capital improvements to re-invest in a site or park system.  Facility 

Condition Assessment & Parks Funding Task Force. 

 



v.2020 June 15
Lane County Parks Advisory Committee

Action Plan Matrix

STRATEGIES 1.6 2.2 2.4 2.15 4.8 5.8 6.1 6.11
Strategy Type (See list at bottom) C A A D B C C B
Prioritization Score (Weight) 0.80 0.90 0.60 1.35 0.15 0.90 1.00 0.20

Score
0.05 0 0.05 0.05 0 0.05 0.05 0.05

Score 0.15 0.15 0.15 0.3 0 0.15 0.15 0
Score 0 0 0 0.1 0 0.1 0 0
Score 0.5 0.5 0.25 0.5 0 0.5 0.5 0
Score 0 0 0 0.1 0 0 0 0
Score 0 0.2 0 0.2 0 0 0.2 0
Score

0.1 0 0.1 0.1 0.1 0.1 0.1 0.1
Score

0 0.05 0.05 0 0.05 0 0 0.05
(Checksum) 1.00

* Strategy Types:
   A: Operations
   B: Capital Project
   C: Administrative
   D: Multi‐Part 'Bucket'

0.051. Does the project or action increase collaboration and 
partnerships?
2. How much Staff time is required? 0.15
3. Is it a recurring or one‐time cost? 0.10

8. Does the project protect against a demonstrated risk to 
public safety or health or address a real or percieved 
security issue?

0.05

0.25
5. Is it a necessary first step (or preliminary action)? 0.10
6. Can it be accomplished quickly? 0.20
7. Does it bring in new resources (funding or volunteers) or 
reduce Lane County costs (operating or staff time)?

0.10

4. Is there a capital improvement cost for Lane County?



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Lane County Parks Division            
Facilities Condition Assessment 
Request for Proposals (for Electronic Submission) 

Lane County, Oregon 

2 March 2020 
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Contents 

Chapter Page 

(a) Please describe in detail your process for creating an inventory and assessment of sub-surface infrastructure 
at our facilities. 5 

(b) Please illustrate your project schedule in a Gantt Chart or PERT chart format outlining key milestones and 
deliverables which allows us to clearly assess how tasks overlap over the duration of the Facilities Condition 
Assessment. 6 

(c) Please provide a fee-based proposal to provide the services you have outlined in response to the Scope of 
Services. The fees shall be broken down by field and office tasks, and shall include, at a minimum: 7 

> The number of staff assigned to the Project, along with their job titles. 7 

> The number of anticipated hours each task will take to complete; by job title. 7 

> A list of hourly rates by job title. 7 

> Not-to-exceed out-of-pocket expenses and any administrative overhead. 7 

> A not-to-exceed contract amount, including all expenses. 7 

(d) Please describe how you will minimize the disruption of county staff time while gathering data for the 
assessment during our busiest months stretching from February through September. 7 

Appendices ............................................................................................................................................................................ 8 

Appendix A. Gantt Chart Schedule 9 

Appendix B. Fees 10 

 

 

Notice 

This document and its contents have been prepared and are intended solely as information for Lane County, 
Oregon and use in relation to Facilities Condition Assessment Request for Proposals. 

Faithful+Gould, Inc. assumes no responsibility to any other party in respect of or arising out of or in connection 
with this document and/or its contents. 

 

Proposal Verification 

Item Name Initials Date 

Confirm fee has been verified Dean Leonard DL 2.28.2020 

Technical (spell, language, format) 
Anna Benicta / 
Evi Unterthiner 

AB / EU 2.28.2020 

Bid Manager / Executive Signoff Dean Leonard DL 2.28.2020 
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EXHIBIT B - PROPOSER'S STATEMENTS AND CERTIFICATIONS 
 

Proposer's Name:   Faithful+Gould, Inc.  

 

RFP Title:  Lane County Parks Facilities Condition Assessment Contract LCPFCA001  

 

PROPOSER'S STATEMENTS 

Proposer's Offer. Proposer offers to provide the required services in accordance with the requirements of the 

Request for Proposals (RFP) stated above and the enclosed proposal. The undersigned Proposer declares that 

the Proposer has carefully examined the above-named Request for Proposals, and that, if this proposal is 

accepted, Proposer will execute a contract with the County to furnish the services of the proposal submitted 

with this form. Proposer attests that the information provided is true and accurate to the best of the personal 

knowledge of the person signing this proposal, and that the person signing has the authority to represent the 

individual or organization in whose name this proposal is submitted. 

Proposer's Acceptance of Terms and Conditions. By execution of this Form, the undersigned Proposer accepts 

all terms and conditions of this Request for Proposals except as modified in writing in its proposal. Proposer 

agrees that the offer made in this proposal will remain irrevocable for a period of 60 days from the date proposals 

are due. 

Proposer's Acknowledgement of Public Records Law. By execution of this Form, the undersigned Proposer 

acknowledges that its entire proposal is subject to Oregon Public Records Law (ORS 192.410–192.505), and 

may be disclosed in its entirety to any person or organization making a records request, except for such 

information as may be exempt from disclosure under the law. Proposer agrees that all information included in 

this proposal that is claimed to be exempt from disclosure has been clearly identified either in the Proposer's 

Statement, or in an itemization attached hereto. Proposer further acknowledges its responsibility to defend and 

indemnify the County for any costs associated with establishing a claimed exemption. 

 

ADDENDA 

Proposer has received and considered, in the accompanying proposal, the terms of the following addenda, if 

any:   Addenda 1, 2, 3  

 

CERTIFICATIONS 

By signing this Proposer's Certification form, Proposer certifies that: 

1. Certification of Resident Bidder Status.   Proposer is   X   is not      (check one) a     resident 
bidder, as defined in ORS 279A.120. 

2. Certification of Non-Discrimination. Proposer has not discriminated and will not discriminate 
against a subcontractor in awarding a subcontract because the subcontractor is a 
disadvantaged business enterprise, minority-owned business, woman-owned business, a 
business that a service-disabled veteran owns, or an emerging small business that is certified 
under ORS 200.055. 

3. Certification of Non-Collusion. This proposal is made without connection or agreement with any 
individual, firm, partnership, corporation, or other entity making a proposal for the same 
services and is in all respects fair and free from collusion or collaboration with any other 
proposer. 
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4. Certification of Compliance with Tax Laws. Proposer has, to the best of Proposer's knowledge, 
complied with Oregon tax laws in the period prior to the submission of this proposal, including: 

a. All tax laws of the State of Oregon, including but not limited to ORS 305.620 and ORS 

chapters 316, 317, and 318, 

b. Any tax provisions imposed by a political subdivision of this state that applied to Proposer 

or its property, goods, services, operations, receipts, income, performance of or 

compensation for any work performed, and 

c. Any rules, regulations, charter provisions, or ordinances that implemented or enforced any 

of the foregoing tax laws or provisions. 

 

The undersigned, by signature here, acknowledges, accepts, and certifies to the Proposer's Statements 
and Certifications as stated above. 

 

PROPOSER 

 

 

                                                                              Faithful+Gould, Inc. 

Authorized signature Proposer’s legal name 

 

   Dean Leonard, BSc (Hons), MRICS, ACIOB                    12725 SW Millikan Way, Suite 230 

Name of authorized signer Address 

 

   Vice President, Strategic Facility Consulting                     Beaverton, OR 97005 

Title 

 

   February 28, 2019                                            41-1797617 

Date Federal Tax ID number 

 

 

 

OPTIONAL CONTACT INFORMATION REGARDING THIS PROPOSAL 

 

 

 

Contact name 

 

 

Telephone number 

 

 

Email address 
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(a) Please describe in detail your process for creating an inventory and assessment of sub-surface 
infrastructure at our facilities. 

 

Below-Grade Infrastructure Utilities and Tanks 

Faithful+Gould has extensive experience with below-grade infrastructure. Over the last three years we have been 

assessing and GIS mapping the State of Utah’s below grade infrastructure including all the State park facilities.   

We have teamed with a best in class below grade infrastructure assessment and GIS mapping company called 

Professional Pipe Services, Inc (Pro-Pipe) providing high-tech methodology and equipment to provide Lane county 

with the best results. 

Pro-Pipe will utilize Digital Pipeline Scanning using the 

IBAK Panoramo 3D Optoscanner. This increases the 

efficiency of CCTV Pipeline Inspection by incorporating the 

use of two high-resolution digital cameras in the front and 

rear sections of the housing, with 185° wide-angle lenses, 

with parallel-mounted xenon flashlights capable of 360° 

spherical images, enabling the analysis independent of the 

field inspection. 

Methodology 

The Pro-Pipe Panoramo system captures 100% of the entire pipeline interior (360) in less time than conventional 

video recordation with 6X the digital clarity (high definition) and is delivered with a virtual 3D reader that enables the 

reviewer or customer to see, in greater detail, 100% of the pipe interior from any angle (you can pan / tilt 

anywhere, anytime). The flat-view component of the reader enables the pipe interior to be reviewed in a plan view 

layout with the ability to perform accurate measurements. 

Pro-Pipe utilizes Pipelogix Software (flexi-data) for all 
coding, reporting and 360-viewers. 360 - High 
Definition Manhole Inspections are excellent for 
design-accurate manhole invert measuring with 3-D 
virtual video of the entire manhole and delivered via 
GIS integrated data files. The IBAK Panoramo Si 
enables Pro-Pipe to perform complete optical 
condition assessment of manholes with high efficiency.  

Pro-Pipe uses MACP Certified personnel for all manhole 
inspections. The Si has the ability to scan a manhole within a 1-
minute period, capturing 100% of the entire manhole cavity for 
review in a virtual 3D reader, which can be utilized in flat-view 
for measuring inverts, defects, etc. and can be exported as a 
point cloud to Autocad. 

There are various methods of assessing the condition and 

lifecycle of below grade utilities which vary substantially in effort 

and cost. Faithful+Gould can assist the client in selecting the 

most appropriate option for the County park facilities. 

 CCTV Lateral Launch and Cross Bore Prevention 

Pro-Pipe operates a fleet of CCTV Lateral Launch systems allowing for both a mainline 

inspection and a lateral inspection by the launch of a camera from the robotic transporter up a 

lateral, extending up to 100 feet. The lateral launcher has been instrumental for inspecting 

sewer service laterals where directional drilling is scheduled to install crossing utility lines 

and where past drilled utilities (gas / telecommunication) may have penetrated the 

lateral. Pro-Pipe is currently engaged for providing such lateral inspections for Sempra 



 
 

 

 

Faithful+Gould | RFP – Lane County Parks Facilities Condition Assessment Page 6 of 11 
 

Utilities, Pacific Gas & Electric and Southwest Gas Corporation. The launching camera has a transmitter which can 

be tracked on the surface via a sonde enabling the location and depth of a lateral line to be marked on the surface. 

Reporting/ GIS Mapping 

The visual resolution is substantially improved over 

traditional CCTV. The video file is a free viewer that allows 

the end user to virtually pan and tilt anywhere inside the 

pipe. The flat view enables a true comprehensive view 

at 3,000 lines of vertical resolution and contains an accurate 

measuring tool. Below is a sample snapshot from 

PIPELOGIX utilized in the data capture and deliverable.  

Manhole inspections will be conducted with the same 

technology (IBAK Panoramo & PIPELOGIX software). The 

true-digital manhole inspection system is excellent for 

design-accurate manhole invert measuring with 3-D virtual 

video of the entire manhole and delivered via GIS 

integrated data files. 

The Si has the ability to scan a manhole within a 1-minute 

period, capturing 100% of the entire manhole cavity for 

review in a virtual 3D reader, which can be utilized in flat-

view for measuring inverts, defects, etc. and can be 

exported as a point cloud to Autocad. 

The data is incorporated into GIS the same as the mainline 

inspection along with NASSCO MACP Level-2 condition reports by MACP certified personnel.  

GIS Data Integration 
With thousands of feet of video to review, Pro-Pipe will 

integrate both high-definition scans and conventional CCTV 

recorded observations directly to your GIS program 

enabling you to select which observation layer to 

geographically view and query quantities for instant 

decision making. Pro-Pipe routinely integrates the accurate 

locations of connections, observations, defects and pipe 

ratings into a GIS database during inspection and can 

deliver via shape files or geo-databases. The data can 

include pipe slopes, invert elevations and any other 

specified information to eliminate thousands of hours spent 

sorting, reviewing and prioritizing critical pipeline data. 

Water and Irrigation Lines 

Faithful+Gould will review any available record drawings for the services at each location. We will meet with facility 

staff to provide a history of maintenance and repairs and ongoing deficiencies with the water lines and systems. We 

will conduct visual condition assessments where accessible of the water lines and connecting pipe material. Based 

on the estimated year of install and the industry standard estimated useful life and visual observation / history, we will 

develop an estimate of remaining useful life of the water lines and irrigation systems and provide capital expenditure 

recommendations. 

(b) Please illustrate your project schedule in a Gantt Chart or PERT chart format outlining key milestones and 
deliverables which allows us to clearly assess how tasks overlap over the duration of the Facilities 
Condition Assessment. 

In Appendix A we have outlined our draft Gantt Chart schedule including all major tasks and milestones over a 

four-month contract period.  
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(c) Please provide a fee-based proposal to provide the services you have outlined in response to the Scope of 
Services. The fees shall be broken down by field and office tasks, and shall include, at a minimum: 
> The number of staff assigned to the Project, along with their job titles. 
> The number of anticipated hours each task will take to complete; by job title. 
> A list of hourly rates by job title. 
> Not-to-exceed out-of-pocket expenses and any administrative overhead. 
> A not-to-exceed contract amount, including all expenses. 

 
Below is our team assigned to this project.  

In Appendix B, we provide a full break down of our not-to-exceed out-of-pocket expenses fees including rates 
against each task per building.  

 

(d) Please describe how you will minimize the disruption of county staff time while gathering data for the 
assessment during our busiest months stretching from February through September. 

The Faithful+Gould team is experienced in performing assessments with minimal supervision. We do, however, 
encourage a collaborative approach to the assessment program. During the project planning phase, we will 
meet with facility staff to collaborate with maintenance staff to understand the history of maintenance at each 
facility and discuss any issues associated with them. This will provide an essential download of historic 
information to the assessment team prior to the physical site assessment. We will conduct the site assessment 
un escorted with assistance, as necessary, to access locked buildings and the roof. 

We understand that various issues arise working in occupied environments together with the need to minimise 
the disruption of agency maintenance staff. Faithful+Gould staff routinely work in occupied environments. We 
understand how to plan work needs around occupants to minimize disruption and to maintain a safe and 
orderly environment. We also understand the critical importance of well-integrated and timely communication 
and project planning prior to commencing site assessments. 

We will perform a management overview function throughout the assess-management process for activities to 
meet commitments and the needs of Lane County Parks. To ensure quality in the deliverable, we will utilize 
strict quality standards developed by International Organization for Standardization (ISO) in accordance with 
our ISO 9001 quality assurance practice. 
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Appendix A. Gantt Chart Schedule 

 

  



ID Task Name Duration Start Finish

1 Lane County Facility Condition Assessment 95 days Mon 4/20/20 Fri 8/28/20

2 Project Planning 10 days Mon 4/20/20 Mon 5/4/20

3 Contract Signing 0 days Mon 4/20/20Mon 4/20/20

4 Assessment Planning 7 days Mon 4/20/20Tue 4/28/20

5 Client Kick Off Meeting 0 days Mon 5/4/20 Mon 5/4/20

6 Phase One 36 days Mon 5/4/20Mon 6/22/20

7 Site assessment 1 5 days Mon 5/4/20 Fri 5/8/20

8 Report Generation Period 1 20 days Mon 5/11/20 Fri 6/5/20

9 Data Analysis 3 days Mon 5/11/20Wed 5/13/20

10 Report Generation 15 days Mon 5/11/20 Fri 5/29/20

11 QC 5 days Mon 6/1/20 Fri 6/5/20

12 Review and Comment Period 11 days Mon 6/8/20Mon 6/22/20

13 Client Review Period 8 days Mon 6/8/20Wed 6/17/20

14 Complete report revisions and issue final reports 3 days Thu 6/18/20Mon 6/22/20

15 Phase Two 36 days Mon 6/1/20Mon 7/20/20

16 Site Assessment 2 5 days Mon 6/1/20 Fri 6/5/20

17 Report Generation Period 2 20 days Mon 6/8/20 Fri 7/3/20

18 Data Analysis 3 days Mon 6/8/20Wed 6/10/20

19 Report Generation 15 days Mon 6/8/20 Fri 6/26/20

20 QC 5 days Mon 6/29/20 Fri 7/3/20

21 Review and Comment Period 11 days Mon 7/6/20Mon 7/20/20

22 Client Review Period 8 days Mon 7/6/20Wed 7/15/20

23 Complete report revisions and issue final reports 3 days Thu 7/16/20Mon 7/20/20

24 Phase Three 36 days Mon 6/29/20Mon 8/17/20

25 Site Assessment 3 5 days Mon 6/29/20 Fri 7/3/20

4/20

5/4

22252831 3 6 9 12151821242730 3 6 9 12151821242730 2 5 8 11141720232629 2 5 8 11141720232629 1 4 7 1013161922252831 3 6 9 121518
April 2020 May 2020 June 2020 July 2020 August 2020 September 2020

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Lane County Parks Facility Condition Assessment

Revised Fri 2/28/20 Page 1



ID Task Name Duration Start Finish

26 Report Generation Period 3 20 days Mon 7/6/20 Fri 7/31/20

27 Data Analysis 3 days Mon 7/6/20 Wed 7/8/20

28 Report Generation 15 days Mon 7/6/20 Fri 7/24/20

29 QC 5 days Mon 7/27/20 Fri 7/31/20

30 Review and Comment Period 11 days Mon 8/3/20Mon 8/17/20

31 Client Review Period 8 days Mon 8/3/20Wed 8/12/20

32 Complete report revisions and issue final reports 3 days Thu 8/13/20Mon 8/17/20

33 Phase Four 25 days Mon 7/27/20 Fri 8/28/20

34 Site assessment 4 5 days Mon 7/27/20 Fri 7/31/20

35 Report Generation Period 4 20 days Mon 8/3/20 Fri 8/28/20

36 Data Analysis 3 days Mon 8/3/20 Wed 8/5/20

37 Report Generation 15 days Mon 8/3/20 Fri 8/21/20

38 QC 5 days Mon 8/24/20 Fri 8/28/20

39 Review and Comment Period 11 days Mon 8/31/20Mon 9/14/20

40 Client Review Period 8 days Mon 8/31/20 Wed 9/9/20

41 Complete report revisions and issue final reports 3 days Thu 9/10/20Mon 9/14/20

42 Presentation of Results/Close out meeting 1 day? Tue 9/15/20 Tue 9/15/20

22252831 3 6 9 12151821242730 3 6 9 12151821242730 2 5 8 11141720232629 2 5 8 11141720232629 1 4 7 1013161922252831 3 6 9 121518
April 2020 May 2020 June 2020 July 2020 August 2020 September 2020

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline
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Appendix B. Fees 

 

  



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

Armitage 7.1

Picknic areas,with utilities boat ramp, trailer parking, 

sports courts, horseshoe pits and dog park. 310 

parking spaces 38 site camp ground with RV hookup 

restroom and shower, laundry. Park trail

3 1 8 16 2 1 28 $135 $135 $145 $3,790 $21,285 $25,075

Baker Bay 80.4

he U.S. Army Corps of Engineers leases Baker Bay to 

Lane County. The park includes a 53 site campground, 

playground, 27 slip marina with accommodations for 

some dry moorage, designated swimming area, boat 

ramp, two large group day use facilities with 

electricity and water features, and a concession 

building with connected caretaker residence that sells 

food and offers watercraft rentals.  Baker Bay has 

parking for 183 cars and 51 car/trailer. Campground 

6 1 16 32 2 1 52 $135 $135 $145 $7,030 $43,280 $50,310

Howard Buford Recreation Area (HBRA)2212

The park has five different trailheads for the public to 

access the trail system: at Trail 1, at the North 

Trailhead (Trail 3/7), at Trail 38, at the East Trailhead 

(Trail 2), and at Trail 5. The main parking lot is 

compacted gravel and has parking for 437 cars and 70 

car\trailers and provides parking/access for Trail 1 

and Trail 5. There is a flushing restroom available at 

this trailhead. There are also picnic areas, Mt. Pisgah 

Arboretum Visitors Center, and Mt. Pisgah 

Arboretum’s administrative offices.  HBRA offers 28 

miles of multiuse pathways and trails which provide 

recreational opportunities for hikers and equestrians 

within the park. The park also features the Mt. Pisgah 

Arboretum which is a 209 leased area that includes 

some of the last remaining, sizable contiguous native 

oak savanna prairie in Lane County.  The White Oak 

Pavilion and its corresponding amenities: namely;  6 

space parking lot, flushing restroom, dressing room, 

paved outdoor porches, and storage area is managed 

by The Mount Pisgah Arboretum (MPA) and located 

in their leased area of the park.  An old silo and 

Quonset hut are also located in the MPA leased area.  

The park has many historical attributes such as the 

Seavey-Kienzle homestead farmhouse and barn 

within the park boundaries. In addition the park 

includes a horse arena managed by the Sheriff’s 

Mounted Posse for practicing and hosting regional 

equestrian events. 

3 1 16 32 2 1 52 $135 $135 $145 $7,030 $7,030

 Lane County Parks (Owned or Leased) 
 Regional Parks 



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Orchard Point 57.7

This park offers paved parking for 437 cars and 70 

car/trailers. The primary feature of the park is the 

access it provides to Fern Ridge Reservoir. The park 

offers a large marina with 160 slips, two unsupervised 

swimming areas, paved motorized boat ramp, 

courtesy dock, sail hoist system, three flushing 

restrooms, concessions building, caretaker residence, 

marina host site and marina building, park host site, 

multiple group picnic areas with grills, a playground, 

volleyball courts, horseshoe pits, footbridge, picnic 

shelter, lakefront paved pathways, and public art 

displays. This park also provides a staff maintenance 

yard and maintenance building.  This park is 

identified to accommodate large events.

3 1 16 24 2 1 44 $135 $135 $145 $5,950 $19,057 $25,007

Perkins Peninsula 41.6

The U.S. Army Corps of Engineers leases Perkins 

Peninsula to Lane County. This park offers paved 

parking for 129 cars and 32 car/trailers and two 

flushing restrooms. The primary feature of this park is 

access to Fern Ridge Reservoir. The park has a boat 

ramp, courtesy dock, and a designated swimming 

area, multiple picnic areas with grills, a baseball field, 

0.5 miles of paved lakefront pathways, forested 

areas, and open space

3 1 8 16 2 1 28 $135 $135 $145 $3,790 $9,900 $13,690

Richardson 114.8

This park offers paved parking for 572 cars and 85 

car/trailers. The primary features of the park include 

access to Fern Ridge Reservoir, an 88-site RV 

campground, 212 slip marina, and large day use 

areas. The park also offers two paved motorized boat 

ramps, two courtesy docks, a sail hoist system, and an 

unsupervised swimming area. The park has multiple 

picnic sites with grills, three picnic shelters with two 

of those shelters offering a full-service outdoor 

kitchen, three playgrounds, volleyball courts, and 

amphitheater.  The park has three flushing restrooms 

in the day use area, one of which offers showers, and 

a sanitation sewage lagoon.  There are also two full 

service restrooms/showers in the campground, a 

caretaker residence, and park office.  A 400 amp 

electrical service is available to power a stage or 

other equipment suitable for events.  

3 1 16 24 2 1 44 $135 $135 $145 $5,950 $42,130 $48,080



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Zumwalt 58

This park offers paved parking for 26 cars, a portable 

restroom, picnic areas with grills, open space, an oak 

tree on the Oregon Travel Experience Heritage Tree 

registry, and pedestrian access to Fern Ridge 

Reservoir and lake beach area.  The majority of 

maintenance at this park is performed by the Friends 

of Zumwalt Park.  

3 1 4 16 2 1 24 $135 $135 $145 $3,250 $3,250

Blue Mountain 242.8

Blue Mountain Park is the largest Lane County Park in 

the Coast Fork of the Willamette watershed. It 

includes picnic tables, 0.8 miles of hiking trails and 

access to Mosby Creek. The park is otherwise 

undeveloped. 

6 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Hileman 45.4

This park has a gate at the entrance and only permits 

park users to walk in. This park does not have any 

official trails or pathways, but there are very distinct 

trails that are used by the public to access different 

areas within the park. The park features man side 

channels and ponds that were once actively 

connected to the Willamette River.

3 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Ada 33

parking lot; restroom; picnic area, and Paved boat 

ramp
1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Austa Boat Ramp 0.5

Provides non-motorized boat access to the Siuslaw 

River at the confluence of the Siuslaw River and 

Wildcat Creek. Gravel parking is limited to a 

maximum of ten cars.  A portable restroom is 

maintained onsite.

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Bellinger Landing 0.6

his park offers access to the lower McKenzie River by 

a concrete boat ramp. Parking for 4 cars or 3 

car/trailer and a single vault restroom

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Bender Landing 0.5

his park offers parking for 3 cars and 11 car/trailer 

spaces. Designated ADA parking spaces are available 

and an ADA restroom. There are picnic tables with 

grills, and a fishing platform.  A paved boat ramp 

provides access to the North Fork of the Siuslaw River

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $734 $2,634

Deadmonds Ferry Landing 0.1

This park offers a gravel parking lot for 2 car/trailer 

and a boat slide to access the McKenzie River

3 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Deadwood Landing 0.5

This park offers gravel parking for 4 car/trailers. There 

is a portable restroom onsite, picnic areas and a non-

motorized gravel boat ramp.

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

 Water Access Park 

                                                                                                                                                                                                                                                           -   

                                         -   



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Eagle Rock 13.3

This park offers a picnic area non-motorized boaters 

and other park users on the McKenzie River. The park 

offers parking for 6 gravel parking spaces and 1 

portable restroom, a developed park host site 

(electricity, water, sewer), a covered garage area, and 

horseshoe pits.

4 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Farnham Landing 0.7

This park offers paved parking for 7 cars and 10 

car/trailers and is a designated roadside safety rest 

area. This park also has a picnic area with grills, an 

ADA restroom, and a non-motorized boat slide for 

access to the Siuslaw River. 

2 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Forest Glen Landing 1.9

This park offers gravel parking for 10 car/trailers at 

the 1.9 acre park, is a designated roadside safety rest 

area, includes three boat ramps, and a restroom 

facility. 

4 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Greenwood Landing 0.4

This park offers paved parking for 4 cars and 4 

car/trailers, a single vault restroom, a paved boat 

ramp, and interpretive signage. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Hamlin 0.2

This park offers parking for 3 car/trailer, a portable 

restroom and two gravel boat ramps that provide 

access to the McKenzie River. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Heceta Beach 2.8

This park has paved parking for 27 cars and is a 

designated roadside safety rest area. The park has a 

picnic area, double vault restroom, and offers access 

to the beach. 

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Helfrich Landing 1

This park offers paved parking for 3 cars and 10 

car/trailers, interpretive signage, and a double vault 

restroom. The primary feature of the park is the two 

boat ramps providing access to the McKenzie River. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Lasells Stewart 14

This park offers paved parking for 10 cars and 

pedestrian access to the Row River
6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Leaburg Dam Boat Slide 0.1

This park offers gravel parking and a portable 

restroom. The main feature of this park is access to 

the McKenzie River below Leaburg dam via the boat 

slide.

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Leaburg Landing 0.5

This park offers parking 6 cars and a portable 

restroom.  The main feature of the park is access to 

the McKenzie River and a gravel boat ramp.

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Linslaw 26.9

This park offers parking for 15 cars and 2 car/trailers 

and is a designated roadside safety rest area.  The 

parks primary features are a picnic area with grills, a 

double vault and a non-motorized boat ramp that 

provides access to the Siuslaw River. 

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $917 $2,817

Mapleton Landing 1.8

This park offers gravel parking for 40 car/trailers and 

a double vault restroom. The main feature of this 

park is the paved motorized boat ramp that provides 

access to the Siuslaw River. 

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Mercer Lake Landing 1

This park offers  parking for 10 car/trailers, and an 

ADA single vault restroom. The main feature of the 

park is the paved motorized boat ramp that provides 

access to Mercer Lake

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Munsel Lake Landing 1.8

This park offers paved parking for 20 cars and 7 

car/trailers and a portable restroom The main feature 

of this park is the paved motorized boat ramp that 

provides the public access to Munsel Lake and a 

courtesy dock.

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Rodakowski Landing 0.5

This park offers parking for 6 cars and 9 car/trailers 

and a single vault restroom.  The primary feature of 

the park is the motorized boat ramp that provides 

access to the McKenzie River.

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Schindler Landing 0.3

This park offers paved parking for 4 cars 2 car/trailers 

and is a designated roadside safety rest area.  The 

Park has a portable restroom and picnic areas. The 

park’s main feature is a non-motorized boat ramp 

that provides water access to Lake Creek.

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Tide Wayside 1.8

This park offers gravel parking for 2 cars and 8 

car/trailers and is a designated roadside safety rest 

area.  The park also has a double vault restroom and 

a picnic area with grills. The main feature of the park 

is the paved non-motorized boat ramp that provides 

access to the Siuslaw River. 

2 1 4 8 2 1 16 $135 $135 $145 $2,170 $2,170

Tiernan Boat Ramp 2

This park offers access to the Siuslaw River by a 

concrete boat ramp and parking for four cars and 

twelve car/trailer on a gravel parking lot. 

2 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Triangle Lake 0.6

This park offers parking for 3 cars and 20 car/trailers 

and is a designated roadside safety rest area. The 

park features a double vault restroom, picnic areas 

with grills, a paved motorized boat ramp, and a 

courtesy dock.  An additional courtesy dock was 

removed in 2013. The primary feature of the park is 

water access to Triangle Lake. 

2 1 3 8 2 1 15 $135 $135 $145 $2,035 $2,035

Westlake 1.3

This park offers paved parking for 4 cars and 35 

car/trailers, a double vault restroom,  picnic areas 

with grills, a paved motorized boat ramp, courtesy 

dock and fishing pier, and interpretive signage. The 

primary feature of the park is water access to Siltcoos 

Lake.

1 1 3 8 2 1 15 $135 $135 $145 $2,035 $2,035

Whitely 1.4

This park offers paved parking for 20 cars and a single 

vault restroom. The Park features picnic areas and a 

paved motorized boat ramp that provides access to 

the Willamette River.

3 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Wildwood Falls 3.4

This park offers gravel parking for 6 cars and a 

portable restroom The parks primary features are the 

picnic area with grills and access to Row River and 

Wildwood Falls. 

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900



Lane County Assessments

Name Acres Notes

Region Travel
Site 
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QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate
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fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Archie Knowles 4.5 RV Hookup, parking, restroom 9 campsites 2 1 4 16 2 1 24 $135 $135 $145 $3,250 $734 $3,984

Bohemia Saddle 12.4

This park offers parking for 5 cars, a 0.7 mile hiking 

trail and historic goldmine
6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Camp Lane 15.6

The lodge has a commercial kitchen, a 160 person 

capacity dining hall and a large fireplace. There is a 

two story A-frame building that has dormitory style 

sleeping quarters upstairs which sleeps 

approximately 20-25 people, plus a fireside room, 

nurse’s room, and restrooms. Camp Lane also has 

two Adirondacks shelters that are three-sided 

shelters with portable bed frames and sleep 

approximately 15-18 people in each. Five tree houses 

offer sleeping accommodations for up to seven 

people each, or 35 total people. A yurt is also 

available onsite and can provide sleeping 

accommodations for 12 people. There are two large 

restroom facilities that also provide warm showers 

and heated dressing rooms. Camp Lane includes a 

variety of recreational facilities including a large 

covered multi-use court, outdoor amphitheater, 

volleyball court, horseshoe pits (3 regulation pits), 

tetherball, open fields, swimming in the river, 

multiple fire rings for camp fires, and open fields. The 

facility has parking for up to 52 vehicles. 

2 1 16 24 2 1 44 $135 $135 $145 $5,950 $8,426 $14,376

Currin Covered Bridge 1

Currin Covered Bridge offers parking for 10 cars and 

pedestrian access to this historic structure

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Dorena Covered Bridge 1.1

This park offers paved parking for 14 cars and is a 

designated roadside safety rest area. The park 

includes a double vault restroom and vehicle access 

across Dorena Covered Bridge. 

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Fall Creek

This park offers gravel parking for 15 cars, a portable 

restroom available picnic tables with grills, horseshoe 

pits, and riverfront access.

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Finn Rock

This park offers gravel parking for 8 car/trailers and a 

boat ramp.  
6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

 Special Use Park                                          -   
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Name Acres Notes
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QC 
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Rate
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Infrastructure
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 Lane County Parks (Owned or Leased) 
 Regional Parks 

Harbor Vista 14.2

This park offers year-round camping with 38 RV sites 

(electricity and water, with a dump station) and a 

small day use area featuring swings, an open field, a 

webcam directed towards mouth of Siuslaw River, 

and a viewing platform for the mouth of the Siuslaw 

River and Pacific Ocean. This park offers paved 

parking for 20 cars.  The restroom facilities are ADA 

accessible and include an ADA shower facility.  Park 

structures include a caretaker residence and full 

hookup host site (electricity, water, sewer).  A day 

use paved parking lot located at the entrance of the 

park provides ocean views.  Direct pedestrian access 

to the Siuslaw River is provided through a long-term 

lease agreement with the An Army Corps of 

Engineers. 

1 1 8 16 2 1 28 $135 $135 $145 $3,790 $3,790

Howard J. Morton 14.9

This park offers gravel parking for 4 cars, picnic 

tables, and a short 0.1 mile hiking trail along the 

McKenzie River.  

3 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Lowell Covered Bridge 1.6

This park offers paved parking for 28 cars. The park 

has an ADA restroom and picnic areas. The main 

feature of this park is the Lowell Covered Bridge itself 

and the Interpretive Center that provides interpretive 

signs about covered bridges, area history and 

attractions. There is a  0.2 mile ADA paved pathway. 

5 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Old McKenzie Hatchery 45.2

This park features paved parking for 17 cars and 4 

oversized parking spaces and is a designated roadside 

safety rest area.  There is a portable restroom in the 

parking lot.  This park’s main features are the visitor’s 

center, a 0.2 mile paved trail leading around the old 

hatchery’s main pond, viewing platforms, a 

caretaker’s house, hatchery building, and storage 

facilities. 

4 1 4 16 2 1 24 $135 $135 $145 $3,250 $2,200 $5,450

Rock Dock 0.7

This parking lot and restroom area of this park is 

owned and operated by the United States Forest 

Service (USFS).  The dock is owned by Lane County 

with access and maintenance standards managed 

through agreement.  This park offers paved parking 

for 15 cars and a double vault restroom (not county 

assets). The dock is primarily used for fishing and 

crabbing. 

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Stewart Covered Bridge 0.1

This park offers gravel parking for 10 cars. The 

primary feature of this park is access and to view the 

historic Stewart Covered Bridge. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

 Local Park                                          -   
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Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Deerhorn Landing 6.5

This park offers parking for 16 car/trailers and is 

designated as a roadside safety rest area.  There is a 

single vault restroom, picnic areas with grills, play 

area with swings, and a basketball court.  The major 

feature of this park is access to the McKenzie River by 

the mixed use boat ramp.  A 0.2 mile trail runs along 

the perimeter of the park

4 1 6 16 2 1 26 $135 $135 $145 $3,520 $3,520

Hendricks Bridge 17.8

his park offers parking for 56 cars, and 11 car/trailers 

and is a designated roadside safety rest area.  The 

park has flushing restrooms that a compliant with 

current ADA guidelines and offers picnic areas with 

grills. In addition the park features interpretive 

signage, a volleyball court, a 0.2 mile of trail, and an 

area for unsupervised swimming in the McKenzie 

River. The main feature of this park is the boat ramp 

which provides access to the McKenzie River. 

4 1 6 16 2 1 26 $135 $135 $145 $3,520 $1,465 $4,985

Unity 11.3 5 1 8 16 2 1 28 $135 $135 $145 $3,790 $3,790

Big River 156

This park is undeveloped parkland offering highly 

valued natural landscapes including old growth 

forests and wildflower prairies.

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Clear Lake Dunes 156.3

No existing development.  This park features large 

lake front and sand dunes and is zoned within the 

Clear Lake Watershed Protection District.  Due to the 

restrictive nature of the current zoning little to no 

development is permitted.

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Kinney 18.5

This park is undeveloped. The Park boast excellent 

oak savanna habitat and includes many rare plants 

within its boundaries. There is 0.2 miles of hiking 

trails that weave through the park. 

3 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Siuslaw Falls 78.9

This park offers gravel parking for 4 cars, picnic areas, 

0.2 mile trail. The park’s main feature is access to the 

Siuslaw River and views of Siuslaw Falls and a fish 

ladder.

6 1 2 16 2 1 22 $135 $135 $145 $2,980 $2,980

South Beach 299.8

Features: This park is currently undeveloped, but 

exhibits highly valued natural resources of coastal 

dune areas, wetlands, and marshes.

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Three Mile Prarie 160.8

This park is currently undeveloped, but exhibits highly 

valued natural resources of timber, dunes, wetlands, 

marshes, and sensitive habitat.

1 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

 Natural Area                                          -   



Lane County Assessments

Name Acres Notes

Region Travel
Site 

Assessment

FCA 

Report

QC 

Report
PM Total Hrs

 Assessor 

Rate
 QC Rate  PM Rate

F+G net 

fee

Below Grade 

Infrastructure
Total Fee

 Lane County Parks (Owned or Leased) 
 Regional Parks 

Vickery 91.3

This park has undeveloped parking for 4 cars and 

features a 0.8 mile hiking trail that goes from the 

parking area to the top of the butte. The parks main 

feature is the unique oak and douglas fir forests that 

flank the butte. The park features a high diversity of 

native plant species.

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Oakhurst Comm. Recreation Area0.5 This park is undeveloped. 4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Peaceful Valley 9.8

This park offers a gravel parking area, forested areas, 

and open space.  This park is identified to 

accommodate large events. 

3 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Blue Mountain Property 266

Blue Mountain Park is the largest Lane County Park in 

the Coast Fork of the Willamette watershed. It 

includes picnic tables, 0.8 miles of hiking trails and 

access to Mosby Creek. The park is otherwise 

undeveloped.

6 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Myers Tract 3.3 This park has no development or public access. 4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Ben and Kay Dorris 86

This park includes several picnic areas, a asphalt boat 

ramp, an asphalt path, and flushing restrooms.  The 

majority of the park is undeveloped. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,834 $3,734

Hayden Bridge 3

This park offers parking for 8 car/trailers, a portable 

restroom, and a boat ramp for access to the 

McKenzie River. This park is under Eugene Water and 

Electric Board (EWEB) ownership.  Public access and 

operations are managed through agreement.

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Jennie B. Harris 4.2

This park offers parking for 10 cars and a portable 

restroom and is a designated roadside safety rest 

area.  The park’s primary feature includes many 

picnic areas with grills and pedestrian access to the 

McKenzie River. 

4 1 2 8 2 1 14 $135 $135 $145 $1,900 $1,900

Portfolio Acres 4454 227 67 256 712 134 67 1236 $167,530 $151,962 $319,492

FCA $167,530

Below Grade $151,962

Expenses $5,000

Total NTE Fee $324,492

 Maintained Parks (Contractual) 

 Undeveloped/Closed Park 

 Land Bank 

 `` 

                                         -   

                                         -   

                                         -   

                                   -   
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Recreate With Us…You’ll Be Glad You Did! 
 

 
 

 

Lane County Parks Operations Report 

 July & August 
 

The purpose of this report is to provide a summary of operational highlights for the months of 

July and August. 

 

Maintenance Staff: 

 

Coast Zone 

Camp Lane: 

 Rebuilt end cap ball court 

 Repaired buildings, doors, lighting of locker rooms and painted the exterior of the 

buildings 

 Painted amphitheater 

 Repaired irrigation 

 Removed and cleared hazardous trees 

 Rebuilt damaged entry gate 

 

Triangle Lake: 

 Rebuilt retaining wall 

 

North Jetty: 

 Repaired parking lots 

 Vandalism repair and repaint 

 Repaired and painted main gates 

 

Harbor Vista: 

 Removed dead trees 

 Trimmed hedges and cut scenic area views and beach paths in. 

 

Westlake: 

 Repaired and reopened the floating restroom 

 

Valley Zone 

 Construction of Off-leash dog park at Armitage 

 Striped parking lots for boat trailers at: Armitage, Baker Bay, Orchard Point, and 

Richardson 

 Replaced Hendricks Bridge Wayside Park entrance sign 

 Rebuilt Baker Bay RV pump out station 

 Vandalism repair at Armitage hilltop restroom showers. 

 Replaced lift station A – Loop host site pump at Richardson. 

 

 

http://www.lanecounty.org/parks
http://ecomm.lanecounty.org/parks


Natural Areas Program: 

 

Lane County Parks Natural Areas Operations Report for July/August 2020 - Ed Alverson 

 

 Corresponded and the met at HBRA with BPA staff to review plans for replacing a pole on the 
Lookout Point – Alvey transmission line. 

 Worked on finalizing the Friends of Buford Park North Bottomlands lease document, including 
mapping and coordinating with Lane County attorneys on lease language. 

 Began process if planning for implementation of fuels reduction projects at HBRA with 
funding provided by BLM; a small mowing project was implemented in July to start the effort. 

 Participated in a 6/16 site visit to the HBRA South Bottomlands to discuss floodplain 
restoration project possibilities as part of the Coast Fork Floodplain Technical Assistance 
grant. 

 Took photopoints in HBRA Meadowlark E, Ponderosa, and Meadowlark S Management Units 
to document year-to-year changes in site conditions due to habitat restoration and other 
factors. 

 Coordinated receipt of a discounted boot cleaning station, including designing interpretive 
signage, from PlayCleanGo. This will be installed at the North Trailhead in HBRA. 

 Gave a “Lunch and Learn” presentation to Public Works staff on the recovery from the August 
2019 HBRA wildfire. 

 Assisted other parks staff with permitting for removing accumulated sediment at the base of 
the Mapleton Boat Ramp. 

 Oversaw a day of work by a Northwest Youth Corps crew on the Kinney Park restoration 
project to complete our contract with NWYC. 

 Worked with Friends of Buford Park and Bart Johnson from UO to hire two landscape 
architecture students to compile the project designs and other materials from the winter 
quarter studio that focused on the Mt. Pisgah summit; we expect this project to be 
completed in September. 

 Organized and facilitated the 8/5 HBRA quarterly Stakeholder meeting (remote). 

 Visited the 2019 wildfire area on 8/12 with a Register-Guard reporter and photographer to 
provide information for an article which appeared on page A1 on 8/15. 

 Organized a site visit on 8/18 to HBRA with OSMB staff and HBRA stakeholders to discuss 
various locations and options for providing access for non-motorized watercraft to the Coast 
Fork; wrote up notes  

 Made a request to the sign shop to install “Fee Area” signage to the approach signs for HBRA 
(which have now been installed). 

 Prepared the Board memo and other packet materials to request that the board approve an 
addendum to the US Fish and Wildlife Service Partners for Fish and Wildlife agreement; the 
addendum contains additional liability language for prescribed burning. 

 Processed a Special Use Permit for a UO archaeologist to dig test pits in Tide Wayside prior to 
implementation of the Cleveland Creek fish passage project under Hwy 36. 



 Met with Jeff Krueger and other parks staff to discuss a questionnaire on the Rivers to Ridges 
Vision “Refresh” process; I compiled the internal input and completed the questionnaire. 

 Made several visits to Armitage Park to document species identifications to add to the tree 
survey done by Survey as a preliminary step to the campground expansion project. 

 Provided grant application letters of support: Rivers to Ridges for RTC planning grant; Friends 
of Buford Park for RTP grant for Trail 3; Middle Fork Willamette Watershed Council for an 
OWEB Technical Assistance Grant for a nearby site. 

 

Administration: 

 

 Participated in Hendricks Bridge Construction Meetings 

 

 Participated in COVID-19 Weekly Discussions with USACE 

 

 Hired Parks Supervising Analyst 

 

 Prepared Supplemental Budget to Reflect Revenue 

 

 Extended Maintenance Agreement with Department of State Lands for North Jetty 

Property 

 

 Worked with Michelle Hunt on Public Messaging of COVID-19 Closures & Related 

Topics 

 

 Facilitated Weekly HBRA Social Distancing Discussions with Friends of Buford Park, 

the Sheriff’s Posse, & Mount Pisgah Arboretum 

 

 Coordinated the Master Plan Action Plan Matrix Scoring with Parks Staff 

 

 Managed the Following Projects:  Armitage Campground Expansion, Hendricks 

Bridge Boat Ramp & Parking Improvements, Facilities Condition Assessment, & 

Parks Funding Task Force 
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